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50 South Higuera 

San Luis Obispo, CA.  93401 
(805) 549-3111 

Internet Web Site: www.dot.ca.gov/dist05/ 
E-Mail:  info-d5@dot.ca.gov 

 
CONSTRUCTION PROJECTS REPORT 

 
 Updated Information 

Presented To:  

 
Information provided on March 6, 2008 

For the meeting of March 20, 2008 
 
 
 
HWY. 101 - SANTA  BARBARA COUNTY 
• IN SANTA BARBARA FROM CARRILLO STREET UNDERCROSSING TO 

MICHELTORENA STREET OVERCROSSING (PM R14.8 – R15.3) 
 

• Project: Widen on-ramp 
 

• Traffic Controls: Intermittent ramp closures from 9 pm to 6 am 
Mondays through Fridays.    

 

• Resident Engineer: Art Infante 
 

• Contractor: Prism Engineering Inc., Santa Clara 
 

• Estimated Cost: $2.9 Million 
 

• Start Date: January 7, 2008 
 

• Estimated Completion: December 2008 
 

• EA: 460704 
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HWY. 101 - SANTA BARBARA COUNTY 
• IN GOLETA FROM EAST OF TURNPIKE RD OC TO WEST OF GLEN 

ANNIE OC (PM 19.6 – 25.3) 
 

• Project:      Highway landscaping rehabilitation and  
  irrigation on Hwy. 101 in Goleta 

 

• Resident Engineer:   Curtis Johnson 
 

• Contractor: Valleycrest Landscape Development, Cypress  
  

• Estimated Cost:     $3 Million 

• Start Date:        December 14, 2007 

• Estimated Completion:    Fall 2008 

• EA:      0G7704 
 
 
 
HWY. 101 - SANTA BARBARA COUNTY 
• NEAR BUELLTON 1.9 MILES NORTH OF THE 1/101 SEPARATON TO 2.5 

MILES SOUTH OF SANTA ROSA ROAD OVERCROSSING (PM 50.8 – 54.0) 
 

• Project: Construct median barrier 
 

• Traffic Controls: The fast (#1) lane closed from 7 am to 3 pm 
Mondays through Thursdays and Fridays from 
7 am to 1 pm.  Up to 10-minute delays. 

 

• Resident Engineer: David Ballentine 
 

• Contractor: John Madonna Construction Co. Inc., San 
Luis Obispo 

 

• Estimated Cost: $ 3 Million 
 

• Estimated Start Date: January 7, 2008 
 

• Estimated Completion: July 2008 
 

• EA: 0N8404 
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HWY. 101 - SANTA BARBARA COUNTY 
• IN AND NEAR SANTA MARIA FROM SANTA MARIA WAY TO THE HWY. 

101/135 (PM 84.1 – 90.9) 
 

• Project: Widen to three lanes in each direction 

• Traffic Controls: Two lanes will be open in each direction from 
6 am to 9 pm Mondays through Thursdays 
and 6 am Fridays to 10 pm Sundays (no 
weekend closures).  All ramp closures will be 
limited to non-commute hours. 

 

• Resident Engineer: Patrick Stimson 

• Contractor: Diablo Contractors Inc., San Ramon 

• Estimated Cost: $30 Million 

• Start Date: September 11, 2006 

• Estimated Completion: Winter 2009 

• EA: 446014 
 
   

 
HWY. 154 - SANTA BARBARA COUNTY 
• NEAR SANTA YNEZ EAST OF RANCH UNDERCROSSING (PM 19.3) 

• Project:      Repair failed embankment 

• Resident Engineer:    David Ballentine 

• Contractor:     Souza Construction Inc., San Luis Obispo 

• Estimated Cost:     $692,000 

• Start Date: October 11, 2007 
√ Project Completed:    February 19, 2008 

• EA:      0M8904   
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HWY. 166 - SANTA BARBARA COUNTY 
• NEAR CUYAMA EAST OF COTTONWOOD CANYON ROAD TO EAST OF 

CUYAMA RIVER BRIDGE (PM 55.1 – R 70.1) 
 

• Project:    Roadway rehabilitation 

 Traffic Controls: One-way traffic control from 6 am to 5 pm 
Mondays through Thursdays.  Up to 15-minute 
delays. 

 

• Resident Engineer:  Mike Lew 

• Contractor:   Granite Construction Co., Watsonville 

• Estimated Cost:   $20 Million   

 Start Date:   March 3, 2008 

• Estimated Completion: March 2009 

• EA:    0A4904 
 
 
 
 
 
 
 
HWY. 192 - SANTA BARBARA COUNTY 
• NEAR SUMMERLAND SOUTH OF TORO CANYON ROAD (PM 13.7) 
• Project: Construct retaining wall 

• Resident Engineer: Michael Mortensen 
• Contractor:    Specialty Construction Inc., San Luis Obispo 
• Estimated Cost:    $613,000 
• Start Date: July 23, 2007 
√ Project Completed:    February 19, 2008 
• EA: 0M8704 
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HWY 225 - SANTA BARBARA COUNTY 
• IN AND NEAR SANTA BARBARA AT VARIOUS LOCATIONS (PM 0.0 – 4.6) 
• Project: Construct sidewalks and curb ramps 
• Traffic Controls: One lane in each direction will remain open at 

all times. 
       
• Resident Engineer:    Curtis Johnson 
• Contractor:     Toro Enterprises Inc., Oxnard 
• Estimated Cost:     $1.1 Million 
• Start Date: November 19, 2007 

 Estimated Completion:    End of March 2008 
• EA:      487724  
 
 
 
 
 

UPCOMING PROJECTS: 
 
HWY 1 - SANTA BARBARA COUNTY 

 NEAR LOMPOC FROM SANTA LUCIA CANYON ROAD TO NORTH OF 
SANTA LUCIA ROAD (PM R26.8 – R27.7) 

 
 Project:  Super elevation correction and open grade 

hot mix asphalt. 
 

 Project Status: Bids opened February 26, 2008 
 

 Resident Engineer: Patrick Stimson 
 

 Estimated Cost: $438,000 
 

 Estimated Start Date: Pending contract award and approval 
 

 EA: 0L43044  
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HWY. 101 - SANTA BARBARA COUNTY 

 IN SANTA BARBARA FROM CABRILLO/HOTSPRINGS TO MILPAS 
STREET (PM 10.8 – 12.8) 

 
 Project: Includes operational improvements on Route 

101 as well as a number of local circulation 
improvements.  Will add northbound and 
southbound lanes, replace the Milpas Street 
and Sycamore Creek bridges, add Cacique 
Street crossing under freeway, add a new 
Milpas Street southbound off ramp, 
construct/replace soundwalls on northbound 
side of the freeway, construct a roundabout at 
the Coast Village Road/Hot Springs 
intersection. 

 
 Project Status: Bid opening on March 11, 2008.  

Groundbreaking ceremony to be held in June 
2008. 

 
 Project Manager: David Beard 

 
 Estimated Cost: $53 Million 

 
 Estimated Start Date: June 2008 

 
 Estimated Completion: 2012 

 
 EA: 447801 

 
 
HWY. 101 - SANTA BARBARA COUNTY 

 IN SANTA BARBARA AT LAS POSITAS OVERCROSSING AND AT 2.1 
MILES NORTH OF ROUTE 154/101 SEPARATION (PM 16.5 & 65.2) 

 
 Project: Install changeable message signs 

 
 Project Status: Bids opened on February 27, 2008 

 
 Resident Engineer: Michael Mortensen 

 
 Estimated Cost: $394,000 

 
 Estimated Start Date: Pending contract approval 

 
 EA: 0C8814 
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HWY. 101 - SANTA BARBARA COUNTY 
• NEAR BUELLTON FROM 2.4 MILES SOUTH OF NOJOQUI CREEK 

BRIDGE TO 2 MILES NORTH OF ZACA CREEK BRIDGE (PM R52.3 – R65.0) 
 

• Project: Asphalt concrete overlay 
 

• Resident Engineer: David Ballentine 
 

• Contractor: Granite Construction Co, Watsonville 
 

• Estimated Cost: $9 Million 
 

 Estimated Start Date: End of March 2008 
 

• Estimated Completion: October 2008 
 

• EA: 0H2004 
 
 
 
 
 
 
HWY. 101 - SANTA BARBARA COUNTY 
 
• IN SANTA MARIA AT UNION VALLEY PARKWAY (PM 83.1 – 83.9) 

• Project: Construct new interchange at Union Valley 
Parkway and Hwy. 101 

 

• Project Status: The Draft Environmental Impact Report is 
being reviewed internally and is expected to 
be released for public comment in summer 
2008. 

 

• Project Manager: David Beard 

• Estimated Cost: $17 Million 

• Estimated Start Date:  January 2011 

• Estimated Completion: July 2012 

• EA: 463800  
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HWY. 192 - SANTA BARBARA COUNTY 
• IN SANTA BARBARA COUNTY FROM ALAMAR AVENUE TO MISSION 

CANYON ROAD (PM 2.4 – 3.1) 
 

• Project: Safety project to replace roadside ditches with 
underground pipe drainage system. 

 

• Project Status: Design is complete, awaiting funding 

• Project Manager: David Beard 

• Estimated Cost: $3 Million 

• Estimated Start Date: Spring 2009 

• Estimated Completion: Fall 2009 

• EA: 0F5701 
 
 
 
 
 
HWY. 192 - SANTA BARBARA COUNTY 

 IN SANTA BARBARA WEST OF ROUTE 144 (PM 5.7) 

 Project: Realign roadway 

 Resident Engineer: Michael Mortensen 

 Contractor: Papich Construction Co. Inc., Pismo Beach 

 Estimated Cost: $641,000 

 Estimated Start Date: April 2008 

 Estimated Completion: July 2008 

 EA: 441604 

 
 
 

HWY. 101 - OPERATIONAL IMPROVEMENTS 
 
• CARPINTERIA - CASITAS PASS AND LINDEN AVE. INTERCHANGES 

This project proposes to reconstruct the Linden Avenue and Casitas Pass 
Road Interchanges as well as extend Via Real to Linden Avenue.  Notice of 
Preparation (NOP) is anticipated in Spring 2008.  Completion of the Draft 
Environmental Impact Report (DEIR) with opportunity for public comment is 
anticipated in Fall 2008.  Construction is scheduled to begin in 2012.  (EA: 
4482U0) 


