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Glossary of Commonly Used Terms 

Term Description 
Caltrans California Department of Transportation - Agency responsible for statewide 

transportation programs in California, and the California Transportation Plan.  
Caltrans is the implementing agency for most state highway projects and for 
the intercity rail program. 

CTC California Transportation Commission - A body appointed by the Governor of 
California that is responsible for the Active Transportation Program (ATP), 
State Transportation Improvement Program (STIP), Senate Bill 1 (SB1), the 
development of the Regional Transportation Plan Guidelines, and statewide 
transportation policy. 

LPP Local Partnership Program - The Road Repair and Accountability Act of 2017 
(Senate Bill 1) created the Local Partnership Program and continuously 
appropriates $200 million annually from the Road Maintenance and 
Rehabilitation Account to local and regional transportation agencies that 
have sought and received voter approval of taxes or that have imposed fees, 
which taxes or fees are dedicated solely for transportation improvements. 
LPP includes a competitive program and a formula program. 

LTA Local Transportation Authority - In its role as the LTA for the region, SBCAG is 
responsible for implementing and administering the half-cent sales tax 
authorized by Measure D in November 1989 and by Measure A in November 
2008. 

Measure A Measure A - Countywide half-cent sales tax measure for transportation 
approved by Santa Barbara County voters in November 2008.  Measure A 
replaces Measure D and takes effect for a term of 30 years beginning April 1, 
2010. 

MPO Metropolitan Planning Organization - Policy board of an organization created 
and designated to carry out the federally required metropolitan transportation 
planning process. MPOs are required to represent localities in all urbanized 
areas (UZAs) with populations over 50,000, as determined by the U.S. 
Census. SBCAG is the designated MPO for the Santa Barbara County region. 

Named Project Named Project – Projects included in the Measure A Investment Plan that are 
considered regional projects or projects not funded with Measure A Local 
Street and Transportation Improvement funding. The Investment Plan 
guarantees a Measure A share of revenue which can only be changed via an 
amendment to the Investment Plan. These projects are delivered in 
partnership with Caltrans and local cities or the county as local agency 
partners. The Measure A Strategic Plan prioritizes projects and specifies, for 
each, the amount of federal or state funding needed in addition to Measure A 
revenues. 

RTIP Regional Transportation Improvement Program – State transportation 
funding program that provides funding to Caltrans and Regional 
Transportation Planning Agencies. The RTIP is prepared and adopted 
biennially by SBCAG. The RTIP includes projects from the Regional 
Transportation Plan (RTP) Action Element nominated for state highway, 
transit and rail funds.  The RTIP, when adopted, is submitted to the CTC for 
inclusion in the STIP. 
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Term Description 
RTPA Regional Transportation Planning Agency - The multi-county or county-level 

agency responsible under state law for the preparation of RTPs and allocation 
of funds.  RTPAs can be local transportation commissions, Councils of 
Governments, MPOs, or statutorily created agencies. SBCAG is the 
designated RTPA for the Santa Barbara County region. 

Santa Barbara 
U.S. 101 
Multimodal 
Corridor 

Santa Barbara U.S. 101 Multimodal Corridor (Measure A Ordinance: “Highway 
101 Widening: Carpinteria to Santa Barbara”) - the corridor in Southern Santa 
Barbara County that includes a suite of improvements to reduce congestion 
on U.S. 101 from the City of Carpinteria to the City of Santa Barbara. 
Improvements include adding High Occupancy Vehicle (HOV) lanes, 
implementing peak hour passenger rail service, continuing interregional 
transit service from Ventura County, and making local bicycle and pedestrian 
enhancements. This project corresponds to the “Highway 101 Widening: 
Carpinteria to Santa Barbara” project as identified in the voter-approved 
Measure A Ordinance and Investment Plan. 

SB1 Senate Bill 1 - The Road Repair and Accountability Act of 2017. SB1 is 
included as an investment program for infrastructure within the State’s 
Building California Initiative. SB1 generates $5.2 billion in new revenues each 
year statewide for transportation per an increase in the state gas tax and the 
creation of new registration fees on vehicles registered in California. 

SCCP Solutions for Congested Corridors Program - Statewide, competitive program 
that provides funding to achieve a balanced set of transportation, 
environmental, and community access improvements to reduce congestion 
throughout the state. The program was created by the Road Repair and 
Accountability Act of 2017 (SB 1). 

STIP State Transportation Improvement Program - Biennial five-year plan adopted 
by the California Transportation Commission for future allocations of certain 
state transportation funds for state highway improvements, intercity rail, and 
regional highway and transit improvements. The STIP includes the 
Interregional Transportation Program developed by Caltrans and the Regional 
Transportation Improvement Program developed by Regional Transportation 
Planning Agencies. State law requires the Commission to update the STIP 
biennially, in even- numbered years, with each new STIP adding two new years 
to prior programming commitments. 

STBG Surface Transportation Block Grant Program (formerly known as the Regional 
Surface Transportation Program (RSTP)) - Federal transportation program 
that provides funding to states and metropolitan planning organizations on 
an annual basis to fund various projects including highways, streets and 
roads, active transportation, transit and rail. STBG projects must be included 
in the Federal Transportation Improvement Program administered by SBCAG 
as the MPO for Santa Barbara County. 

TIFIA Transportation Infrastructure Finance and Innovation Act – The TIFIA 
program provides credit assistance for qualified projects of regional and 
national significance. Many large-scale, surface transportation projects - 
highway, transit, railroad, intermodal freight, and port access - are eligible for 
assistance. Eligible applicants include state and local governments, transit 

https://build.ca.gov/
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Term Description 
agencies, railroad companies, special authorities, special districts, and 
private entities. 

TCEP Trade Corridors Enhancement Program - Statewide, competitive program that 
provides funding for infrastructure improvements on federally designated 
Trade Corridors of National and Regional Significance, on California's portion 
of the National Highway Freight Network, as identified in California Freight 
Mobility Plan, and along other corridors that have a high volume of freight 
movement. TCEP will also support the goals of the National Highway Freight 
Program, the California Freight Mobility Plan, and the guiding principles in the 
California Sustainable Freight Action Plan. The program was created by the 
Road Repair and Accountability Act of 2017 (SB 1). 
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Executive Summary 
What is Measure A? 

Measure A (known as the Road Repair, Traffic Relief, and Transportation 
Safety Measure for Santa Barbara County) is a transportation sales tax 
measure that was approved by 79% of Santa Barbara County voters in 
November 2008. Measure A is administered by the Santa Barbara County 
Association of Governments (SBCAG) as the Local Transportation Authority 
(LTA) for Santa Barbara County. Measure A will provide more than $1 billion 
of estimated local sales tax revenues for transportation projects in Santa 

Barbara County over 30 years or through 2040. Santa Barbara County is one of 25 ‘self-help’ 
counties in California with a voter-approved sales tax measure devoted solely to transportation. 
SBCAG must update the Measure A Strategic Plan (Strategic Plan) every five years as required by 
the voter-approved Measure A Ordinance and Investment Plan. The last Strategic Plan was 
adopted by the SBCAG Board of Directors in 2020. 

What is the Strategic Plan? 

The Strategic Plan serves as the master document for delivering the Measure A Investment Plan 
projects and programs, which can be amended at any time. Notably, the Measure A Ordinance 
and Investment Plan includes ‘Named Projects’ (or regional projects) that require non-Measure A 
funds from federal and state programs for funding and delivery. SBCAG coordinates with project 
sponsors on the delivery of these regional projects as prioritized in the Strategic Plan. 

The purposes of the Strategic Plan are to: 

• Update scope, cost, and schedule for each project in Measure A; 

• Project Measure A and matching fund revenue streams and identify possible financing 
tools needed to deliver the Plan; 

• Define a schedule for delivery of those projects spread out over the remaining years of 
Measure A to match cash flows and potential debt financing obligations; 

• Identify sources of matching and leveraged funds for projects in the Plan; 

• Identify critical issues and risks to program delivery; and 

• Layout a year-by-year implementation schedule and cash flow. 

Major Highlights Since the 2020 Strategic Plan 

The following are significant milestones achieved since the adoption of the 2020 Strategic Plan: 

Approval of Federal Transportation Infrastructure Finance and Innovation Act (TIFIA) Loan in 
September 2022 - Support cash flow needs for Measure A 

In September 2022, SBCAG closed on its TIFIA Loan with the U.S. Department of Transportation 
(U.S. DOT) and the Build America Bureau. SBCAG uses the TIFIA Loan as a critical financing tool, 

https://www.sbcag.org/measure-a/
https://www.sbcag.org/wp-content/uploads/2024/05/Ord-5-as-Amended-April-18-2024-1.pdf
https://www.sbcag.org/wp-content/uploads/2023/08/2020-Measure-A-Strategic-Plan.pdf
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borrowing funds to maintain Measure A cash flow and pay for construction of the Santa Barbara 
U.S. 101 Multimodal Corridor Project. The loan was approved with the ability to borrow up to $75 
million with repayment from Measure A revenues through the life of Measure A, ending in 2040. 
More information on the TIFIA loan can be found in Section 6, ‘Financing’. 

SB1 Cycle 3 Funding Award in June 2023 – Funding Secured to Continue Progress in Corridor 

In December 2022, SBCAG submitted two Senate 
Bill 1 (SB1) funding applications to the CTC to 
complete the Santa Barbara U.S. 101 Multimodal 
Corridor, the countywide regional transportation 
priority project identified in Measure A. Ultimately, 
the first package, submitted as a joint application 
with Caltrans, was approved by the CTC for a total 
award of $132.4 million. This package included 
Segments 4D South (Montecito) and 4E South 
(Santa Barbara) High Occupancy Vehicle lanes, 

Sheffield Drive to Ortega Hill Bicycle and Pedestrian Connector project, six electric buses for Santa 
Barbara Metropolitan Transit District (SBMTD), zero-emission vehicle charging infrastructure for 
the City of Santa Barbara and County of Santa Barbara and contactless card readers for the 
Coastal Express Bus service administered by the Ventura County Transportation Commission 
(VCTC). 

Segments 4D South (Montecito) and 4E South (Santa Barbara) both began construction in 2024, 
with completion expected by the end of 2026. 

SB1 Cycle 4 Funding Award in July 2025 – Final Funding Secured to Complete Corridor 

In December 2024, SBCAG and Caltrans jointly 
applied to the CTC for SB1 Cycle 4 funding to fully 
fund the remaining components of the Santa 
Barbara U.S. 101 corridor. This application package 
included the final segment, 4E North (Santa 
Barbara) HOV lanes, the Cabrillo Boulevard Rail, 
Bicycle and Pedestrian project, the Santa Barbara 
Eastside Active Transportation project, zero-
emission vehicle charging in the City of Santa 
Barbara, and three zero-emission buses for the 

Coastal Express Bus service administered by VCTC. 

In June 2025, the CTC approved the $134 million award of SB1 Cycle 4 funding. Segment 4E North 
(Santa Barbara) is expected to begin construction in Spring 2026. 

In total, SBCAG and Caltrans have been awarded $450 million in discretionary SB1 funding since 
2017 to fully fund and deliver on the countywide regional transportation priority project identified 
in Measure A: the Santa Barbara U.S. 101 Multimodal Corridor Project. SBCAG successfully 
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leveraged voter-approved Measure A funding to secure this statewide competitive funding 
necessary to deliver the project. 

To date, SBCAG has successfully secured $759 million in outside funding thanks to leveraging 
Measure A funds. 

Goals and Objectives for the 2025 Update  

The goals and objectives for the 2025 Measure A Strategic Plan are: 

1. Update Measure A and other discretionary revenues; and 

2. Update costs, delivery schedules, scope changes, and funding needs for projects; and 

3. Identify strategies for funding the remaining Measure A Named Projects. 

SBCAG is updating Measure A revenues and available regional funding for the delivery of the 
remaining Measure A Named Projects to complete all Measure A projects by the end of Measure 
A in 2040. SBCAG staff will work directly or in collaboration with project sponsors to pursue 
discretionary funding to deliver the final Named Projects. 

Key Policy Items for the 2025 Update 

The SBCAG Board of Directors has established three policy topics for inclusion in the 2025 
Measure A Strategic Plan update, following the 2020 Strategic Plan Update. They are as follows 
and are discussed further in this document: 

1. Incorporate an amendment to the Investment Plan description for the Goleta Overpass 
Improvement Project – Adopted March 2024 

The City of Goleta requested an amendment to the Measure A Investment Plan to rename the City 
of Goleta Overpass Improvement Project to the City of Goleta Project Connect Project. Following 
the required amendment process included in the Measure A Ordinance, the SBCAG Board of 
Directors approved the amendment in March 2024. More information on the amendment is 
included in Section 2, ‘Purpose of the Strategic Plan’. 

2. Define the use of Regional Funding following completion of the Santa Barbara U.S. 101 
Multimodal Corridor – Adopted July 2025 

SBCAG receives state and federal funding on an annual basis for projects selected by the SBCAG 
Board of Directors. Following the award of SB 1, Cycle 4 funding in June 2025, the SBCAG Board 
of Directors approved a new policy in July 2025 on the use of regional funding made available 
following completion of the Santa Barbara U.S. 101 Multimodal Corridor Project through the 
following programs: 

• Local Partnership Program – Formula (LPP-F) 

• Regional Transportation Improvement Program (RTIP)  

• Surface Transportation Block Grant Program (STBG) 
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The SBCAG Board adopted a new policy on July 17, 2025, on the use of regional funding following 
the completion of the Santa Barbara U.S. 101 Multimodal Corridor.  

Regional funding from RTIP and LPP-F will be used for the remaining North County Measure A 
Named Projects, and second, funding will then be used on existing and future North County Local 
Agency and Regional Priorities. 

For STBG, funds will be made available on an annual basis. Per the Board adopted policy, there 
shall be an annual competitive process for STBG countywide, with annual guidelines/call for 
projects in coordination with the Technical Transportation Advisory Committee for approval by 
the SBCAG Board of Directors, in the following priority order: 

1. Measure A North County Named Projects 

2. North County local or regional projects 

3. Remaining countywide projects 

With the adoption of this policy, SBCAG staff will utilize Local Partnership Program Formula 
Funding and Regional Transportation Improvement Program funding for the remaining Measure 
A Named Projects. SBCAG staff will coordinate with the Technical Transportation Advisory 
Committee to develop guidelines and evaluation criteria for STBG funding in 2029. 

3. Confirm project priorities with project sponsors 

With funding secured to complete the remaining projects in the Santa Barbara U.S. 101 
Multimodal Corridor based on current estimated costs, SBCAG staff can now develop funding 
strategies to fully fund and deliver the remaining Measure A Named Projects in North County by 
2040.  

For the 2025 Strategic Plan, project priorities for remaining Named Projects will not be changed.  

SBCAG staff will commence on the next Strategic Plan in 2026 for approval in 2027 to allow the 
City of Santa Maria additional time to continue to advance their priority projects as well as SBCAG 
initiate work on the State Route 246 Passing Lanes Phase 2.  Both of these actions will refine the 
costs, schedule, and funding needs of the remaining projects in the Investment Plan. 

Risks to Measure A Delivery 

SBCAG identified three delivery risks, outlined below: 

1. Declining revenues from federal and state gas taxes 

One risk to the program's delivery is the impact of declining revenues from federal and state gas 
taxes. Gas taxes help fund programs like the STBG program and the STIP, essential funds for 
SBCAG to deliver regionally significant transportation projects. Advancements in the automotive 
industry and a desire to reduce dependence on fossil fuels have led to the development of more 
fuel-efficient vehicles, such as hybrids and zero-emission vehicles (ZEVs). These advancements 
directly impact the collection of revenues for transportation. The State of California is considering 
various options to replace the gas tax, but a consensus has not been reached on a replacement. 
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SBCAG continues to monitor the impact of the gas tax and its ability to deliver on the remaining 
Named Projects. 

2. Availability of developer impact fees to fund and deliver named City of Santa Maria U.S. 
101 Interchange Projects 

An additional risk is the availability of developer impact fees, which have been identified by the 
City of Santa Maria as a potential funding source to deliver the Named Projects within the City of 
Santa Maria. The City of Santa Maria established a developer impact fee program, which provides 
the city with revenue from one-time charges assessed on new development to help fund the 
infrastructure needed to support growth. While some developer impact fees have been collected 
and are available, future revenues are to be determined. Revenues are dependent on development 
within the city, which may change over the course of the Measure A period and alter the availability 
of funds for delivering the Named Projects. SBCAG continues to coordinate with the City of Santa 
Maria on the availability of developer impact fee revenue to inform future updates to the Strategic 
Plan. 

3. Cost escalation exceeding revenue growth 

The third risk identified for this Strategic Plan update is the risk of project costs exceeding revenue 
growth from Measure A and other regional funding programs. SBCAG staff has incorporated cost 
escalation within project costs with this 2025 Strategic Plan update.  While adequate funding is 
currently projected to be available to construct the remaining Named Projects by 2040, SBCAG 
staff will continue to monitor the availability of revenues and project cost escalation with future 
Strategic Plan updates. 

SBCAG Staff Recommendation for 2025 Strategic Plan 

• Some remaining Measure A regional Named Projects could be fully funded with a 
combination of Measure A, regional funding, and local funding; however, at the time of this 
Strategic Plan, SBCAG staff recommends only allocating RTIP funding to the U.S. 
101/SR135 Interchange project for this update of the Strategic Plan. Allocation of regional 
funding from LPP-F and STBG will be included in the 2027 Strategic Plan update. 

• SBCAG staff will continue to coordinate with local partners and Caltrans on project 
development and project scopes, including utilizing City of Santa Maria Developer Fee 
funding to complete project development or pre-construction in advance of an update to 
the Measure A Strategic Plan in 2027. This allows SBCAG and project partners to utilize 
Measure A funding and regional funding as a match for outside funding for construction. 

• SBCAG staff recommends that a portion of Measure A funding for the State Route 246 
Passing Lanes project be allocated for updating the Project Approval and Environmental 
Document phase for Phase 2 improvements. This will identify the improvements needed 
for the Phase 2 project and associated costs. This will help determine the funding needed 
for the 2027 update. 
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• Identify opportunities to fully fund projects through available Measure A, Regional or Local 
Funding as part of the 2027 Measure A Strategic Plan update. 

• SBCAG staff will aggressively pursue discretionary federal and state funding available 
through U.S. DOT and CTC to reduce the need for regional funding on Named Projects 
once final project scopes are ready following project development. 

Conclusions 

With the passage of SB1 and the award of Cycle 1, 3, and 4 funding, SBCAG and Caltrans have 
reached a significant milestone. The Santa Barbara U.S. 101 Multimodal Corridor Project is fully 
funded. SBCAG and Caltrans can assure voters that the project can be constructed and open to 
the public by 2030.  

SBCAG staff are coordinating with project partners, including Caltrans, cities of Buellton, Lompoc, 
and Santa Maria, and the County of Santa Barbara, to fund and deliver the remaining Named 
Projects. These projects include: 

• U.S. 101/State Route 135 Interchange in the City of Santa Maria 

• U.S. 101/Betteravia Road Interchange in the City of Santa Maria 

• State Route 246 Passing Lanes – Phase 2 between the cities of Buellton and Lompoc 

• U.S. 101/McCoy Lane Interchange in the City of Santa Maria 

The remaining Named Projects may require outside discretionary funding similar to the Santa 
Barbara U.S. 101 Multimodal Corridor Project for delivery. SBCAG works with project partners on 
funding, pre-construction, construction, and the pursuit of outside federal and state funding. 

Next Update to Measure A Strategic Plan in 2027 

SBCAG staff recommend that the next update to the Strategic Plan begin in 2026 for approval in 
2027.  

By 2027, the following milestones are anticipated to help inform next steps to advancing 
remaining projects in the Measure A Investment Plan: 

• City of Santa Maria will be able to better determine priorities for delivery of the Named 
Projects as two milestones near completion: 

o Project Approval and Environmental Document phase for the U.S. 101/State Route 
135 Interchange. 

o Project Study Report for the U.S. 101/Betteravia Road Interchange project. 

• Progress will have been made on the Project Approval and Environmental Document 
phase for the State Route 246 Passing Lanes – Phase 2. 

• All Senate Bill 1 Cycle 4 funded projects for the Santa Barbara U.S. 101 Multimodal 
corridor will be in construction with confirmed costs.  
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• The Montecito segment and Santa Barbara South of the Santa Barbara U.S. 101 
Multimodal Corridor Project will be complete, and Santa Barbara North will be under 
construction. 
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Section 1: Measure A Background 
Voter Approval in 2008 

In November 2008, the voters of Santa Barbara County 
overwhelmingly supported the passage of the Road 
Repair, Traffic Relief, and Transportation Safety Measure 
(referred to as Measure A), with 79% support. Measure A 
is administered by the Santa Barbara County Association 
of Governments (SBCAG), serving as Santa Barbara County’s Local Transportation Authority 
(LTA). The SBCAG Board of Directors consists of local elected officials from the eight cities and 
the County of Santa Barbara Board of Supervisors who administer the measure according to strict 
accountability provisions. These provisions include annual independent financial audits and 
public review of expenditures by an 11-member citizens oversight committee. 

SBCAG also serves as the federally-designated Metropolitan Planning Organization (MPO) and 
the state-designated Regional Transportation Planning Agency (RTPA) for Santa Barbara County.  

SBCAG is an independent public agency under a joint powers agreement executed by the County 
of Santa Barbara and each of the eight general-purpose city governments within the Santa 
Barbara County region. The governing board consists of all five county Board of Supervisors, plus 
one representative from each City Council. SBCAG is an agency uniquely poised to provide a 
forum for regional collaboration and to create transformative regional change. 

Measure A Revenues 

In 2008, the Measure A Investment Plan estimated that $1.050 billion (in 2008 dollars) would be 
generated for transportation needs over 30 years within Santa Barbara County, from 2010 to 2040. 
This figure was not inflated to account for revenue growth over the 30 years.   

Per the 2008 Ordinance and Investment Plan, the dedicated sales tax revenue generated will help 
leverage and match an estimated $500 million in state and federal transportation funds. Measure 
A went into effect and revenues began to be collected on April 1, 2010. These funds were to be 
used in accordance with the Investment Plan that was part of the measure. 

To date, through FY2024-2025, SBCAG has received $623.3 million in Measure A revenues, which 
is projected to grow to approximately $1.651 billion in total revenues through the end of Measure 
A in 2040, an increase of 22% compared to the estimate provided in the 2020 Strategic Plan.  Of 
the $1.651 billion total, approximately $1.548 billion will be available for allocation.  

Summary of the Measure A Program 

Measure A, which consists of a voter-approved Ordinance and Investment Plan, will implement 
needed road repair, traffic relief, and transportation safety projects and programs in Santa Barbara 
County. 

Measure A calls for investments in three program categories. Each program category will receive 
a percentage share of sales tax revenues. 

Measure A was approved in 
2008 with 79% support of Santa 

Barbara County Voters. 

http://www.sbcag.org/
http://www.sbcag.org/


13 
 

The measure calls for 13.33% of revenues off the top for the Santa Barbara U.S. 101 Multimodal 
Corridor, as shown in Table 1.  

The North County and South Coast each receive 43.33% of the revenues over 30 years for high-
priority transportation projects and programs. Advisory committees in each region identified the 
current and future needs of that region prior to voter approval in 2008. 

 

Table 1. Measure A Priorities 

“#1 Regional Transportation Priority” 
Santa Barbara U.S. 101 Multimodal Corridor Project 

 
13.33% of Measure A funds 

North County Programs 

43.33% of Measure A funds 

South Coast Programs 

43.33% of Measure A funds 

 

North County Program: 

The North County Program of the Measure A 
Investment Plan includes widening the Highway 101 
Santa Maria River Bridge, interchange improvements 
in Santa Maria area, improving safety on rural 
highways such as Highways 246 and 166, improving 
safety at school crossings and providing safe routes 
to schools, increasing public transit accessibility for 
seniors and people with disabilities, and making local 

street improvements such as repairs to potholes and bridges and improving safety at 
intersections like adding designated turn lanes.  

 

South Coast Program: 

The South Coast Program of the Measure A 
Investment Plan includes maintaining and improving 
general public transit services, peak hour rail service, 
circulation improvements in local jurisdictions, 
providing incentives for commuters to form carpools 
and vanpools, safer walking and bike routes to 
schools, increasing public transit accessibility for 
seniors and people with disabilities, and making 

local street improvements such as pothole repairs and synchronized traffic signals.  
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Santa Barbara U.S. 101 Multimodal Corridor: 

The widening and installation of HOV lanes on 
Highway 101 south of the City of Santa Barbara was 
identified in the Investment Plan as a project of 
countywide importance that could be accelerated by 
10 years using Measure A funds. 

 

 

Ordinance and Investment Plan 

The Investment Plan identified which projects and programs would receive Measure A revenue 
and the specific amounts, but it did not indicate the dates they would receive these funds. 
Recognizing that not all projects can be delivered at the outset of the program, the Measure A 
Ordinance requires that SBCAG prepare a Strategic Plan, which outlines an implementation and 
delivery plan for the projects and programs.   

The Strategic Plan is to be updated at least every five years. The initial Strategic Plan was adopted 
in October 2010. The Strategic Plan prioritizes the projects and establishes a timeline for their 
implementation. This document contains the Strategic Plan update 5 years after the 2020 
Strategic Plan was adopted. 

Figure 1. Measure A Documents Overview 
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Measure A Strategic Plan 

The Strategic Plan serves as the master document for delivering the Measure A Investment Plan 
projects and programs, which can be amended at any time. Notably, Measure A includes Named 
Projects that require non-Measure A investments from federal and state funding programs for 
delivery. SBCAG coordinates with project sponsors on the delivery of these Named Projects as 
prioritized in the Strategic Plan. Additional information on the purpose of the Measure A Strategic 
Plan is included in Section 2, ‘Purpose of the Strategic Plan’. 

The Strategic Plan was last adopted in December 2020. 

Measure A Program of Projects 

Per the voter-approved Measure A Ordinance, the SBCAG Board must annually adopt a Program 
of Projects identifying all transportation projects to be funded with Measure A revenues for the 
upcoming five-year period. Only projects that are included in the approved program of projects 
are eligible for Measure A funding.  

The Program of Projects consists of two elements: local projects, carried out by cities and the 
county, and authority projects, which are projects and programs managed or delivered by SBCAG 
and SBMTD as described below. 

Local projects are developed and approved by the cities and county to identify expenditures using 
Measure A Local Street and Transportation Improvement (LSTI) funding provided by SBCAG.  

Authority projects include Named Projects identified in the voter-approved Measure A Investment 
Plan. Regional projects are developed by SBCAG for Measure A Named Projects and programs 
administered by both SBCAG and SBMTD. 

Figure 2. Measure A Program of Projects Overview 

 

 

 

 

 

 

 

 

 

 

 

The most recent Measure A POP was approved by the SBCAG Board of Directors in June 2025. 

Measure A Program of Projects 
 

Identifies all projects to be funded with Measure A revenues 
during a five-year period.  

Local  

Developed by Local Agencies 

Identifies local street, pedestrian, bikeway and 
transit improvement projects to be funded 

with revenues from the Local Street and 
Transportation Improvements (LSTI).  

Authority 

Developed by SBCAG & SBMTD 

Identifies Named Projects to be funded 
that are specifically identified in the 

Measure A Investment Plan 

https://www.sbcag.org/wp-content/uploads/2023/08/2020-Measure-A-Strategic-Plan.pdf
https://sbcag.civicweb.net/document/135087
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Measure A Annual Report 

SBCAG maintains a commitment to transparency and accountability following its public 
information program. Annually, a comprehensive report is released on Measure A programs and 
projects. The report fulfills the Measure A Ordinance requirement to communicate the allocation 
of funds transparently, the progress of ongoing projects, the financial health of the program, and 
upcoming initiatives (Measure A Ordinance 5, Section 24). 

The most recent Measure A Annual Report was presented to the SBCAG Board of Directors in 
April 2025. 

Measure A Audits 

Measure A Ordinance 5 Section 25 requires SBCAG conduct and approve an annual independent 
fiscal audit of the expenditure of all revenues raised by Measure A. The scope and content of 
these audits were developed with the assistance of the Measure A Citizens’ Oversight Committee.  

The audits must include the following: 

• Evidence that the expenditure of revenues is in accordance with the Measure A 
Investment Plan;  

• Verification that Measure A funds and interest earned are deposited in a separate 
account; and 

• Cities and the county are in compliance with Maintenance of Effort and Alternative 
Transportation expenditure requirements. 

The most recent audit report was presented to the SBCAG Board of Directors in November 2024. 

The Citizens Oversight Committee annually reviews the audits and submits a comment letter to 
the SBCAG Board of Directors on whether the voter mandates and requirements of the Investment 
Plan and Ordinance are being followed. The most recent letter was presented to the SBCAG Board 
of Directors in November 2024.   

 

 

 

 

 

 

 

 

 

https://sbcag.civicweb.net/document/134003
https://sbcag.civicweb.net/document/131305/Fiscal%20Year%202022-23%20Measure%20A%20Compliance%20Audits.pdf?handle=56B2997B1C9C490884DC3BC00A1B7DD2
https://sbcag.civicweb.net/document/131194/Measure%20A%20Citizens%20Oversight%20Committee%20Annual%20L.pdf?handle=4800B60F791C445DBE9CCAA476129A24
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List of Measure A Projects and Programs 

Table 2 provides a list of projects and programs included in the Measure A Investment Plan. 
Projects that are italicized were added subsequent to voter approval by two-thirds approval of the 
SBCAG Board of Directors. 

Table 2: Measure A Projects and Programs  

Projects displayed in italics were added after voter approval in 2008 

2008 Measure A 
Investment Plan Amount 

SANTA BARBARA U.S. 101 MULTIMODAL CORRIDOR $140,000,000 

NORTH COUNTY SUBPROGRAM  

  - LOCAL STREET & TRANSPORTATION IMPROVEMENTS $341,000,000 

  - TRANSIT AND OTHER PROGRAMS 

  
 

Specialized Transit, Seniors-Disabled $4,500,000 

  
 

Safe Routes to Schools, Bicycle & Pedestrian $3,000,000 

  
 

Carpool and Vanpool Program $2,000,000 

  
 

Interregional Transit $22,500,000 

  - NAMED PROJECTS 

  
 

Buellton Circulation Improvements $3,000,000 

  
 

Highway 246 Buellton Streetscape & Sidewalk*  

  
 

Guadalupe Circulation Improvements $3,000,000 

  
 

Solvang Circulation Improvements $3,000,000 

  
 

Highway 166 Safety Improvements $3,000,000 

  
 

Highway 246 Passing Lanes $20,000,000 

  
 

Highway 246 Santa Ynez River Bridge (Robinson Bridge) $8,000,000 

  
 

Highway 101 Santa Maria River Bridge $10,000,000 

  
 

Highway 101/Highway 135 (Broadway) Interchange $10,000,000 

  
 

Highway 101/Betteravia Road Interchange $2,000,000 

  
 

Highway 101/McCoy Interchange $10,000,000 

  
 

Highway 101/Union Valley Parkway Interchange $10,000,000 

  
  

- Highway 101 Union Valley Parkway - Barrier Walls  

  
 

Highway 101 Union Valley Parkway Phase 3   

  
 

Alamo Pintado Creek Pedestrian and Bicycle Bridge  

SOUTH COAST SUBPROGRAM  

  - LOCAL STREET & TRANSPORTATION IMPROVEMENTS $272,700,000 
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  - TRANSIT AND OTHER PROGRAMS  
 

  
 

Specialized Transit, Seniors-Disabled $6,000,000 

  
 

Interregional Transit $25,350,000 

  
 

Safe Routes to Schools $13,000,000 

  
 

Bike & Pedestrian Program $13,000,000 

  
 

South Coast Transit Operations Program $58,000,000 

  
 

South Coast Transit Capital and Operations Program $27,000,000 

  
 

Carpool and Vanpool Program $7,000,000 

  
 

Commuter/Passenger Rail $25,000,000 

  - NAMED PROJECTS 
 

  
 

Carpinteria Circulation Improvements $1,000,000 

    Goleta Overpass Improvements (renamed to Project Connect) $7,000,000 

 

Measure A Citizens Oversight Committee 

The establishment of the Measure A Citizens 
Oversight Committee is identified in Section 22 of the 
Measure A Ordinance.  

The Measure A Citizens Oversight Committee makes 
sure that the projects and programs promised to 
voters through the Measure A Investment Plan and 
Ordinance actually happen. 

Established in 2009, the committee formed for public 
accountability and transparency, and to assist SBCAG 
in ensuring that the provisions, requirements, and 

voter mandates of Measure A are properly carried out. Committee members annually review an 
audit and collectively submit a compliance letter to the SBCAG Board of Directors as the 
designated Santa Barbara County Local Transportation Authority. 

The committee is comprised of 11 appointed members: four representing the North County, four 
representing the South Coast, and three at-large members. Service on the committee is voluntary. 
The appointees have proven to be invaluable partners within their advisory role and as community 
ambassadors. 

For additional information on the Measure A Citizens Oversight Committee, including current 
membership, see the committee webpage on the SBCAG website at www.sbcag.org.    

 

 

https://www.sbcag.org/about-us/board-committees/measure-a-citizens-oversight-committee/
http://www.sbcag.org/
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Measure A Program Successes  

The last decade is marked by Measure A successfully leveraging resources to relieve traffic 
congestion and improve safety on Highway 101 in south Santa Barbara County. Even more, 
Measure A has delivered high-priority transportation projects and programs for Santa Barbara 
County’s North and South Coast regions. These programs and projects address local street 
improvements such as pothole repairs, synchronized traffic signals, provide Highway 
improvements in the Santa Maria Valley, increase accessibility to public transit for seniors and 
people with disabilities, build safer walking and bike routes to schools, and provide increased 
opportunities for carpool and vanpool programs. The items below highlight the various successes 
under the Measure A program over the last fifteen years.  

 2010: Approval of the first Measure A Strategic Plan. 

 2013: Completion of the Union Valley Parkway Interchange as a new connection between 
Orcutt and the Santa Maria airport. 

 2014: Completion of the Santa Maria River Bridge widening project that added a new bike 
lane for cyclists. 

 2015: Completion of the Highway 166 Cuyama Safety Improvements that widened 
shoulders for school bus pullouts. 

 2017: Three new Clean Air Express buses purchased in partnership with the City of Santa 
Maria. 

 2018:  

o Leveraged $184 million awarded in SB 1, Cycle 1 funding from the CTC for the 
Santa Barbara U.S. 101 Multimodal Corridor Project segments 4A (Carpinteria), 4B 
(Padaro), and 4C (Summerland), and related local parallel projects.  

o New peak-hour Amtrak Pacific Surfliner rail service begins between Ventura and 
Santa Barbara counties. 

o Completion of Phase 1 for Highway 246 Passing Lanes near Lompoc. 

o Completion of a new sidewalk project on Alisal Road in the City of Solvang. 
o Completion of a new mid-block crosswalk with a rapid flashing beacon on Mission 

Drive in the City of Solvang. 

o Completion of Highway 246 Sidewalk Improvements in the City of Buellton. 

 2019:  

o Completion of the Betteravia Road/Highway 101 interchange traffic flow 
improvement project in the City of Santa Maria. 

o Completion of the Fairview Avenue sidewalk infill project to provide safer access 
to schools, the library, and neighborhoods in the City of Goleta. 
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o Started construction on the City of Santa Barbara’s Old Coast Highway Sidewalk 
and North La Cumbre Road Sidewalk and Pedestrian Safety Improvements. 

 2020: 

o Started construction on the Santa Barbara U.S. 101 Multimodal Corridor segment 
4A (Carpinteria).   

o Completion of the City of Guadalupe Pedestrian Improvements Project. 

o Completion of the Highway 246 and Sycamore Road Safe Route to School 
improvement project in the City of Buellton. 

o Completion of the South Alisal Road Pavement Reconstruction Project as part of 
Solvang Circulation Improvements. 

 2021: 

o Completion of intersection improvements at Santa Monica Road and Via Real in 
the City of Carpinteria to improve traffic flow, along with bicycle and pedestrian 
circulation. 

o Santa Barbara U.S. 101 Multimodal Corridor segment 4B (Padaro) groundbreaking. 
   

 2022:  

o Completion and opening of carpool lanes for the Santa Barbara U.S. 101 
Multimodal Corridor segment 4A (Carpinteria). 

o Santa Claus Lane Bikeway begins construction.  

 2023: 

o Leveraged $132 million awarded in SB 1, Cycle 3 funding from the CTC for the 
Santa Barbara U.S. 101 Multimodal Corridor segments 4D South (Montecito) and 
4E South (Santa Barbara).  

o Completion of the Santa Claus Lane Bikeway, connecting Santa Claus Lane in the 
County to Carpinteria Avenue in the City of Carpinteria on the coastal side of 
Highway 101. 

 2024: 

o Completion of the State Route 166/Black Road Intersection Improvement Project 
near the City of Guadalupe. 

o Construction begins on the Santa Barbara U.S. 101 Multimodal Corridor segment 
4E South (Santa Barbara) between Olive Mill and Hermosillo Roads. 

o Approval of Investment Plan amendment to rename the Goleta Overpass Project 
to City of Goleta Project Connect. 

o Construction begins on the City of Goleta’s Project Connect. 
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 2025: 

o Completion of the Santa Barbara U.S. 101 Multimodal Corridor segment 4C 
(Summerland) and opening of 7.5 miles of new HOV lanes, both northbound and 
southbound, between the City of Carpinteria and the community of Summerland. 

o Leveraged $134 million Awarded in SB1, Cycle 4 funding from the CTC to complete 
the Santa Barbara U.S. 101 Multimodal Corridor Project.  

Measure A as a Leveraging Tool 

One of the most invaluable benefits of Measure A is 
its ability to position local agencies, cities, and the 
county to secure additional state and federal 
discretionary funds. This is achieved through a 
process known as leveraging, in which local dollars 
are committed to attract outside funding.  

Leveraging uses existing funds to obtain a 
commitment of additional funds from another 
source. Many transportation programs require a 

local match, meaning a portion of the project costs must be covered by local revenue as a 
condition of receiving state or federal funds. For example, a local match is required for the SB 1 
Local Partnership Program. Even when a local match is not required, providing one makes a 
project far more competitive. This demonstrates to reviewers that the project is a regional priority 
and worthy of investment. Measure A provides the local match, which in turn leverages additional 
transportation funding opportunities. 

To date, SBCAG has successfully secured $759 million in outside funding thanks to leveraging 
Measure A funds. 

Measure A Cost Savings Policy 

Background 

North County Measure A cost savings became available following the delivery of the U.S. 101 
Union Valley Parkway interchange and the U.S. 101 Santa Maria River Bridge, which were 
allocated $10 million (2008 dollars) each in Measure A revenues according to the Measure A 
Investment Plan (see Table 2 in Section 2, ‘Purpose of the Strategic Plan’. Favorable bidding 
conditions allowed both projects to require only $13.1 million in Measure A funding, resulting in a 
remaining balance. The remaining amount was then re-programmed by the SBCAG Board of 
Directors in 2014 to add funding to existing projects and add new projects into the North County 
Program of the Measure A Investment Plan. An estimated $3 million to $5 million (2040 dollars) 
is available in North County Measure A cost savings as of the 2025 Strategic Plan update. 

The Citizens Oversight Committee (Committee) expressed concerns about committing the 
funding balance to new projects when projects promised to voters await matching funds or have 
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shortfalls to be closed in order to be constructed and delivered.  Subsequently, the Committee 
recommended that a policy be approved regarding cost savings. 

The SBCAG Board of Directors has since adopted policies governing revenue allocations.  Each 
regional project will receive its full share of revenues through 2040 based on its pro-rated 
allocation, based on amounts included in the approved Investment Plan.  The Board also approved 
a Measure A cost-savings policy, outlined below. 

Measure A Cost Savings Policy  
Adopted in 2015 
 

The priorities for using project cost savings are:  

1. Close shortfalls in the same category. Close shortfalls on projects within the same 
category (North, South, U.S. 101) to maintain their delivery schedule. A project included in 
the Measure A Investment Plan, having issues maintaining its delivery schedule because 
of a shortfall in funding, would receive top priority for cost savings realized from within its 
own category.  

2. Advance projects in the same category as the cost savings. Allow safety and congestion-
relieving benefits to motorists (and taxpayers) to be realized in advance of their delivery 
schedule in the Measure A Strategic Plan.  

3. Hold savings in a reserve until all Named Projects in the category are delivered. This would 
ensure that there will be no shortfalls on other projects or opportunities to advance other 
projects in the category.  

4. Loan funds to projects in another category. Allow funds in the reserve in #3 above to be 
loaned to projects in other Measure A categories (North, South, U.S. 101) if it is needed to 
close a gap in funding for a Named Project, or advance a project, in that respective 
category provided that the loan does not delay the delivery or advancement of Named 
Projects in the category where the savings originated.  

5. Allow cost savings to be loaned to local agencies for local street repair. Allow cost savings 
in the reserve in #3 above to be loaned to local agencies for Measure A eligible Local 
Street and Transportation Investment projects, provided that the loan does not delay the 
delivery or advancement of Named Projects in the category where the savings originated. 
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SECTION 2: PURPOSE OF THE STRATEGIC PLAN 
Purpose 

The Measure A Ordinance directs the Strategic Plan to: 

• Update scope, cost, and schedule for each project in Measure A; 

• Project Measure A and matching fund revenue streams, and identify possible financing 
tools needed to deliver the Plan; 

• Define a schedule for delivery of those projects spread out over the remaining years of 
Measure A to match cash flows and potential debt financing obligations; 

• Identify sources of matching and leveraged funds for projects in the Plan; 

• Identify critical issues and risks to program delivery; 

• Layout a year-by-year implementation schedule and cash flow; and, 

• Gather into one document the policies and procedures adopted to implement the Measure 
A Strategic Plan. 

 

What has changed since the 2020 Strategic Plan Update? 

Approval of Federal Transportation Infrastructure Finance and Innovation Act (TIFIA) Loan in 
September 2022 to support cash flow needs for Measure A 

In September 2022, SBCAG closed on its TIFIA Loan with the U.S. Department of Transportation 
(U.S. DOT) and the Build America Bureau. SBCAG uses the TIFIA Loan as a critical financing tool, 
borrowing funds to maintain Measure A cash flow and pay for construction of the Santa Barbara 
U.S. 101 Multimodal Corridor Project. The loan was approved with the ability to borrow up to $75 
million with repayment from Measure A revenues through the life of Measure A, ending in 2040. 
More information on the TIFIA loan can be found in Section 6, ‘Financing’. 

SB1 Cycle 3 Award in June 2023 – Funding Secured to Continue Progress in Corridor 

In December 2022, SBCAG submitted two funding 
applications to the CTC to complete the Santa 
Barbara U.S. 101 Multimodal Corridor, Measure A’s 
number one priority. Ultimately, the first package, 
submitted as a joint application with Caltrans, was 
approved by the CTC for a total award of $132.4 
million. This package included the segments 4D 
South (Montecito) and 4E South (Santa Barbara), HOV 
lanes (or carpool lanes), Sheffield Drive to Ortega Hill 

Bicycle and Pedestrian Connector project, six electric buses for SBMTD, zero-emission vehicle 
charging infrastructure for the City of Santa Barbara and County and contactless card readers for 
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the Coastal Express Bus service administered by the Ventura County Transportation Commission 
(VCTC). 

The Santa Barbara U.S. 101 Multimodal Corridor segments 4D South (Montecito) and 4E South 
(Santa Barbara) began construction in 2024, with completion expected by the end of 2026. 

SB1 Cycle 4 Award in July 2025 – Final Funding Secured to Complete Corridor 

In December 2024, SBCAG and Caltrans jointly 
applied to the CTC for SB1 Cycle 4 funding to fully 
fund the remaining components of the corridor. This 
application package included the final segment, 4E 
North (Santa Barbara), HOV lanes, the Cabrillo 
Boulevard Rail, Bicycle and Pedestrian project, the 
Santa Barbara Eastside Active Transportation project, 
zero-emission vehicle charging in the city of Santa 
Barbara, and three zero-emission buses for the 

Coastal Express Bus service administered by VCTC. 

In June 2025, the CTC approved the $134 million award of SB1 Cycle 4 funding. Segment 4E North 
(Santa Barbara) is expected to begin construction in Spring 2026. 

In total, SBCAG and Caltrans have been awarded $450 million in SB1 funding since 2017 to fully 
fund and deliver on Measure A’s highest regional priority, the Santa Barbara U.S. 101 Multimodal 
Corridor Project. SBCAG successfully leveraged voter-approved Measure A funding to help secure 
the funding. 

Assumptions for the 2025 Update 

• Measure A is assumed to generate $1.651 billion in revenues for the 30-year life of the 
measure. Following deductions from the California Department of Finance and 
Administration, Administrative fees to administer Measure A, and debt service on the 
TIFIA Loan, approximately $1.548 billion will be available for allocation. 

• SBCAG Board adopted a policy that allocates regional funding for the completion of the 
Santa Barbara U.S. 101 Multimodal Corridor. Regional funding is available from the SB 1 
LPP-F, RTIP, and STBG programs.   

• The SBCAG Board adopted a new policy in July 2025 on the use of regional funding 
following completion of the Santa Barbara U.S. 101 Multimodal Corridor.   

Policies 

1) Use of Regional Funding – Adopted July 2025 

Following the award of SB 1, Cycle 4 funding in June 2025, the SBCAG Board of Directors 
approved a new policy in July 2025 on the use of regional funding made available following 
completion of the Santa Barbara U.S. 101 Multimodal Corridor Project through the following 
programs: 

• Local Partnership Program – Formula (LPP-F) 
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• Regional Transportation Improvement Program (RTIP) 

• Surface Transportation Block Grant Program (STBG) 

The SBCAG Board adopted a new policy to use regional funding made available from the RTIP 
and LPP-F programs following the completion of the Santa Barbara U.S. 101 Multimodal Corridor. 
First, this regional funding will be used for the remaining North County Measure A projects, and 
second, funding will then be used for existing and future North County Local Agency and Regional 
Priorities. 

Following completion of the Santa Barbara U.S. 101 Multimodal Corridor, Surface Transportation 
Block Grant (STBG) funds will be made available on an annual basis. There shall be an annual 
competitive process for STBG countywide, with annual guidelines/call for projects in coordination 
with the Technical Transportation Advisory Committee for approval by the SBCAG Board of 
Directors, in the following priority order: 

1. Priority for Measure A North County Named Projects 

2. Priority for North County local or regional projects 

3. Any remaining countywide projects 

This adopted policy will be included in the 2025 Measure A Strategic Plan.  

LPP-F and RTIP funding becomes available for the remaining Measure A Named Projects. SBCAG 
staff will coordinate with the Technical Transportation Advisory Committee to develop guidelines 
and evaluation criteria for STBG funding in 2029.  

SBCAG staff is also committed to pursuing federal and state discretionary funding to fund and 
deliver the remaining Named Projects, as needed. 

2) Investment Plan Amendment for City of Goleta’s Overpass Improvement Project to Project 
Connect – Adopted March 2024 

City of Goleta had the ‘Goleta Overpass Improvement’ project as a regional Named Project 
included in the Measure A Ordinance and Investment Plan. The project was included in the 
Measure A Investment Plan to help improve traffic circulation through the construction of a new 
overpass of Highway 101 and the Union Pacific Railroad. 

The project was included in the 2020 Measure A Strategic Plan with construction scheduled for 
FY 2027-28 and 2028-29 with a combination of funding identified from Measure A, SBCAG 
regional gas tax funding through the STIP and RSTP, and other local funds. The overpass project 
is currently deferred due to funding constraints and project feasibility. The Goleta Overpass 
Improvement project will not be construction-ready by FY 2026-29 (current delivery plan in 
Measure A), and the City will not be pursuing the Named Project included in the Measure A 
Investment Plan in the foreseeable future; thus, the reason for requesting the Investment Plan 
amendment. The City requested an amendment to the Measure A Investment Plan to rename the 
Goleta Overpass Improvement project to the ‘City of Goleta Project Connect’ and to update the 
project description. The City has indicated that they will continue to pursue the Goleta Overpass 
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Improvement project, but will focus on a bike and pedestrian overcrossing that would remain in 
SBCAG's Regional Transportation Plan (RTP). This overpass improvement project will remain as 
part of the City’s Capital Improvement Program, and the City will explore ways to allocate local 
funds to the project so it can begin conceptual design. The City understands the importance of a 
bike and pedestrian overcrossing to their community and is committed to promoting alternative 
modes of transportation to increase safe, equitable mobility for all. In addition, the City requested 
that Measure A funding be advanced to FY 2024-25 and 2025-26 to allow the City to utilize the 
funding for Project Connect, which began construction in March 2024. As part of this request, the 
City understands that they are not able to access the Regional RSTP or the STIP matching funds 
with the amendment and advance request. 

Prior Investment Plan Language: 

• Goleta Overpass Improvement                      $7,000,000 

Improve traffic circulation in Goleta by constructing a new overpass of Highway 101. Funding will be 
used in combination with other revenue sources, such as state and federal gas taxes or local fees, 
to deliver the project, and can be loaned to the State to deliver the project sooner than would normally 
be expected using state and federal gas taxes. The cost of this project can include such items as 
traffic signals, sidewalks, bike lanes, intersection channelization, curbs and gutters, shoulders, and 
landscaping, as long as these costs are directly related to the project. 

Revision to Investment Plan:  

The Investment Plan is hereby amended to rename and update the description as shown in red: 

• City of Goleta Project Connect           $7,000,000 

 The project will improve traffic, bicycle, and pedestrian circulation and safety in Old Town Goleta 
and the connection to the Santa Barbara Airport. The project provides regional capacity 
improvements along Hollister Avenue. Funding will be used in combination with other revenue 
sources, such as state and federal gas taxes or local fees, to deliver the project, and can be loaned 
to the State to deliver the project sooner than would normally be expected using state and federal 
gas taxes. The cost of this project can include such items as traffic signals, sidewalks, bike lanes, 
intersection channelization, curbs and gutters, shoulders, and landscaping, as long as these costs 
are directly related to the project. 

This change required an amendment to the Ordinance and Investment Plan. Any amendments 
require a two-thirds approval of the SBCAG Board of Directors (nine affirmative votes), after a 
noticed public hearing. Amendments require readings of the amended ordinance at two Board 
meetings prior to a two-thirds approval of the SBCAG Board of Directors.  

The amendment was approved by the SBCAG Board of Directors at their March 21, 2024, meeting 
following the Measure A amendment process as described in the Ordinance. 
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Critical Issues and Risks  

SBCAG identified three delivery risks, outlined below: 

1. Declining revenues from federal and state gas taxes 

One risk to the program's delivery is the impact of declining revenues from federal and state gas 
taxes. Gas taxes help fund programs like the STBG program and the STIP, essential funds for 
SBCAG to deliver regionally significant transportation projects. Advancements in the automotive 
industry and a desire to reduce dependence on fossil fuels have led to the development of more 
fuel-efficient vehicles, such as hybrids and zero-emission vehicles (ZEVs). These advancements 
directly impact the collection of revenues for transportation. The State of California is considering 
various options to replace the gas tax, but a consensus has not been reached on a replacement. 
SBCAG continues to monitor the impact of the gas tax and its ability to deliver on the remaining 
Named Projects. 

2. Availability of developer impact fees to fund and deliver named City of Santa Maria U.S. 
101 Interchange Projects 

An additional risk is the availability of developer impact fees, which have been identified by the 
City of Santa Maria as a potential funding source to deliver the Named Projects within the City of 
Santa Maria. The City of Santa Maria established a developer impact fee program, which provides 
the city with revenue from one-time charges assessed on new development to help fund the 
infrastructure needed to support growth. While some developer impact fees have been collected 
and are available, future revenues are to be determined. Revenues are dependent on development 
within the city, which may change over the course of the Measure A period and alter the availability 
of funds for delivering the Named Projects. SBCAG continues to coordinate with the City of Santa 
Maria on the availability of developer impact fee revenue to inform future updates to the Strategic 
Plan. 

3. Cost escalation exceeding revenue growth 

The third risk identified for this Strategic Plan update is the risk of project costs exceeding revenue 
growth from Measure A and other regional funding programs. SBCAG staff has incorporated cost 
escalation within project costs with this 2025 Strategic Plan update.  While adequate funding is 
currently projected to be available to construct the remaining Named Projects by 2040, SBCAG 
staff will continue to monitor the availability of revenues and project cost escalation with future 
Strategic Plan updates. 

 

 

 

 

 



28 
 

Section 3: Measure A Revenues, Regional Funding, and 
Discretionary Funding Opportunities 
Measure A Revenues 

In the 2008 Investment Plan, Measure A was estimated to generate $35 million per year for a total 
amount of $1.05 billion for the life of Measure A. 

In April 2025, SBCAG’s revenue analysis and forecasting firm provided updated long-term revenue 
analysis and projections for the Measure A Program. Per the updated figures provided by 
Hinderliter, De Llamas, and Associates (HdL), Measure A is assumed to generate $1.651 billion in 
revenues for the 30-year life of the measure. Following deductions from the California Department 
of Finance and Administration, Administrative fees to administer Measure A, and debt service on 
the TIFIA Loan, approximately $1.548 billion will be available for allocation. 

SBCAG updates the cash flow model on an ongoing basis to consider the impacts of revenues 
and costs and the future needs for outside financing. SBCAG’s existing financing through the 
federally approved TIFIA loan has served SBCAG well to maintain appropriate cash flow levels for 
Measure A.  

SBCAG will continue to monitor public bond rates to determine if refinancing of the Federal TIFIA 
loan for cost savings is advantageous to protect public tax dollars provided by Measure A. 

Measure A North County Cost Savings 

North County Measure A cost savings became available following the delivery of the U.S. 101 
Union Valley Parkway interchange and the U.S. 101 Santa Maria River Bridge were allocated $10 
million (2008 dollars) each in Measure A revenues according to the Measure A Investment Plan 
(see Table 2 in Section 2, ‘Purpose of the Strategic Plan’. Favorable bidding conditions allowed 
both projects to require only $13.1 million in Measure A funding, resulting in a remaining balance. 

The remaining amount was then re-programmed by the SBCAG Board of Directors in 2014 to add 
funding to existing projects and add new projects into the North County Program of the Measure 
A Investment Plan. An estimated $3 million to $5 million (2040 dollars) is available in North 
County Measure A cost savings as of the 2025 Strategic Plan update. 

Regional Funding:  

Local Partnership Program (LPP-F) – Formula 

The Road Repair and Accountability Act of 2017 (Senate Bill 1) created the Local Partnership 
Program and continuously appropriates $200 million annually from the Road Maintenance and 
Rehabilitation Account to local and regional transportation agencies that have sought and 
received voter approval of taxes or that have imposed fees, which taxes or fees are dedicated 
solely for transportation improvements. The Local Partnership Program includes a Formula and 
a Competitive program. 
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SBCAG, as the Local Transportation Authority for Santa Barbara, receives an annual formula share 
of LPP Formula funding. SBCAG identifies projects to nominate to the CTC for approval. 
Approximately $1.25 million is provided annually to SBCAG. 

Per the July 2025 SBCAG Board policy, Local Partnership Program - Formula funds will be 
prioritized for the completion of remaining Measure A Named Projects in North County beginning 
in Fiscal Year 2027-28. Funds will be made available prior to completion of the Santa Barbara U.S. 
101 Multimodal Corridor, as the corridor is now fully funded. 

Regional Transportation Improvement Program (RTIP) 

The State Transportation Improvement Program (STIP) is the biennial five-year plan adopted by 
the California Transportation Commission for future allocations of certain state transportation 
funds for state highway improvements, intercity rail, and regional highway and transit 
improvements.  

The STIP consists of two broad programs: the regional program funded from 75% of new STIP 
funding and the interregional program (ITIP) funded from 25% of new STIP funding. The 75% 
regional program is further subdivided by formula into county shares based on population and 
center highway lane miles. County shares are available solely for projects nominated by regions 
in their RTIPs. Caltrans ITIP will nominate only projects for the interregional program.  

Santa Barbara County receives approximately $4 million per year in RTIP funding. The SBCAG 
Board of Directors adopts projects and submits the nomination to the CTC every December of 
every odd year. The CTC then reviews RTIP projects and approves RTIPs and the ITIP every March 
of every even year. 

Per the July 2025 SBCAG Board policy, RTIP funds will be prioritized for the completion of the 
remaining Measure A Named Projects in North County. SBCAG staff recommends programming 
RTIP funds to the U.S. 101/SR 135 Project in FY 29/30. 

Surface Transportation Block Grant Program (STBG) (formerly known as the Regional Surface 
Transportation Program (RSTP)) 

The Surface Transportation Block Grant Program is a federal transportation program that 
provides funding to states and metropolitan planning organizations on an annual basis to fund 
various projects, including highways, streets and roads, active transportation, transit, and rail. 
STBG projects must be included in the Federal Transportation Improvement Program 
administered by SBCAG as the MPO for Santa Barbara County. 

SBCAG receives approximately $7 million in STBG funding annually. $1.8 million is provided to 
local jurisdictions on a state-prescribed formula. SBCAG apportions Local Surface Transportation 
(LSTP) funds using a population-based formula. The balance of STBG is available for regional 
projects. Of the $5.2 million, approximately $3.5 million is available in federal funding, and $1.7 
million is available in state funding.  
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Per the SBCAG Board policy adopted in July 2025, STBG funds will become available in Fiscal 
Year 2030-31 following the completion of the Santa Barbara U.S. 101 Multimodal Corridor as 
referenced in Section 2. 

There shall be an annual competitive process for STBG countywide, with annual guidelines/call 
for projects in coordination with the Technical Transportation Advisory Committee for approval 
by the SBCAG Board of Directors, in the following priority order: 

1. Priority for Measure A North County Named Projects 

2. Priority for North County local or regional projects 

3. Any remaining countywide projects 

 

Senate Bill 1 (SB1) Funding Opportunities  

The passage of Senate Bill 1 (SB1) in 2017, known as the Road Repair and 
Accountability Act of 2017, provided the first significant, stable, and ongoing 
increase in state transportation funding in more than two decades. SB1 is 
included as an investment program for infrastructure within the State’s 
Building California Initiative.  

SB1 generates $5.2 billion in new revenues each year statewide for 
transportation, through an increase in the state gas tax and the creation of new registration fees 
on vehicles registered in California. The passage of SB1 was a game-changer not just for 
transportation in California, but for the Santa Barbara County region, as SB1 provided 
opportunities through new discretionary funding programs to fund and deliver the Santa Barbara 
U.S. 101 Multimodal Corridor project and other critical regional priority projects. 

In addition to augmenting existing State funding programs such as the Active Transportation 
Program (ATP) and State Transportation Improvement Program (STIP), SB1 created new 
discretionary (competitive) programs to help fund transformative projects.  

These programs include: 

• Local Partnership Program (LPP) - $200 million available per year 
• Solutions for Congested Corridors Program (SCCP) - $250 million available per year 
• Trade Corridor Enhancement Program (TCEP) – $300 million available per year 

These discretionary programs cumulatively provide approximately $750 million annually on a 
statewide basis.  These SB1 programs, along with others, are administered by the California 
Transportation Commission (CTC). 

SB1 provides agencies with voter-approved transportation sales tax measures with formula 
funding on an annual basis through the Local Partnership Program. Revenues are apportioned to 
agencies based on population and sales tax receipts collected on an annual basis. For Santa 
Barbara County and SBCAG, our region receives approximately $1.25 million annually, which is 

https://build.ca.gov/
https://catc.ca.gov/
https://catc.ca.gov/
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required to have a one-to-one match with transportation sales tax funding provided by Measure 
A. 

Solutions for Congested Corridors Program (SCCP) 

SCCP provides funding to achieve a balanced set of transportation, environmental, and 
community access improvements to reduce congestion throughout the state. This statewide, 
competitive program makes $250 million available annually for projects that implement specific 
transportation performance improvements and are part of a comprehensive corridor plan. 
Regional transportation planning agencies, county transportation commissions, and Caltrans are 
eligible to apply for program funds through the nomination of projects. Eligible project elements 
within the corridor plans may include improvements to state highways, local streets and roads, 
rail facilities, public transit facilities, bicycle and pedestrian facilities, and restoration or 
preservation work that protects critical local habitat or open space. 

Local Partnership Program (LPP) – Competitive and Formula Components 

Local Partnership Program and continuously appropriates $200 million annually to local and 
regional transportation agencies that have sought and received voter approval of taxes or that 
have imposed fees, which taxes or fees are dedicated solely to transportation improvements. The 
LPP provides funding to local and regional agencies to improve aging Infrastructure, road 
conditions, active transportation, transit and rail, and health and safety benefits. The funds are 
distributed through a 40% statewide competitive component and a 60% formulaic component.  

As noted above, the Santa Barbara region receives approximately $1.25 million a year through the 
formulaic component. SBCAG must nominate projects for approval by the California 
Transportation Commission. This funding will be allocated to SBCAG through the remainder of 
the Measure A program or through 2040. In total, SB1 will provide SBCAG with approximately $30 
million in Local Partnership Program Formula funding to help deliver remaining Measure A 
projects. 

Trade Corridor Enhancement Program (TCEP)  

The Trade Corridor Enhancement Program funds projects designed to move freight more 
efficiently on corridors with high volumes of cargo. This statewide, competitive program will 
provide approximately $300 million per year in state funding.  

State Highway Operations and Protection Program (SHOPP) 

The State Highway Operations and Protection Program (SHOPP) is a four-year program of 
projects administered by Caltrans and approved by the California Transportation Commission 
every two years. The SHOPP is the State Highway System’s “fix-it-first” program that funds the 
repair and preservation, emergency repairs, safety improvements, and some highway operational 
improvements on the State Highway System.  

After the Santa Barbara U.S. 101 Multimodal Corridor was awarded SB1 Cycle 1 funding, Caltrans 
programmed $184 million in SHOPP funds for the Santa Barbara U.S. 101 Multimodal Corridor 
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segments 4A (Carpinteria), 4B (Padaro), and 4C (Summerland). This funding offers safety, 
operational, and long-term maintenance benefits to the project. 

State Transportation Improvement Program (STIP)  

The State Transportation Improvement Program (STIP) is the biennial five-year plan adopted by 
the California Transportation Commission for future allocations of certain state transportation 
funds for state highway improvements, intercity rail, and regional highway and transit 
improvements.  

The STIP consists of two broad programs: the regional program funded from 75% of new STIP 
funding, and the interregional program (ITIP) funded from 25% of new STIP funding. The 75% 
regional program is further subdivided by formula into county shares based on population and 
center highway lane miles. County shares are available solely for projects nominated by regions 
in their RTIPs. Caltrans ITIP will nominate only projects for the interregional program.  

 

Federal Funding Opportunities  

The United States Department of Transportation provides discretionary funding through various 
programs enacted by Congress. The Notices of Funding Opportunities are released as funding 
becomes available. The following are federal discretionary funding programs that SBCAG may 
pursue to fully fund and deliver the remaining Measure A Named Projects: 

Better Utilizing Investments to Leverage Development (BUILD) 

The BUILD discretionary grant program makes approximately $1 billion available to projects that 
improve access to reliable, safe, and affordable transportation for communities in rural and urban 
areas.  

SBCAG has previously submitted BUILD applications for the Santa Barbara U.S. 101 Multimodal 
Corridor Project. While SBCAG has not been successful in receiving a BUILD award, SBCAG will 
continue to evaluate BUILD funding opportunities for the remaining Measure A Named Projects. 

Infrastructure for Rebuilding America (INFRA)  

The INFRA discretionary grant program makes approximately $906 million available for major 
highways, bridges, ports, and railroad improvement projects. INFRA discretionary grants provide 
opportunities for all levels of government and the private sector to fund infrastructure. SBCAG 
has submitted INFRA applications for the Santa Barbara U.S. 101 Multimodal Corridor Project. 
While SBCAG has not been successful in receiving an INFRA award, SBCAG will continue to 
evaluate opportunities under the program for the remaining Measure A Named Projects. 

Rural Surface Transportation Grant Program (RURAL) 

The Rural Surface Transportation Grant Program supports projects that improve and expand the 
surface transportation infrastructure in rural areas to increase connectivity, improve the safety 
and reliability of the movement of people and freight, and generate regional economic growth and 
improve quality of life.   
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Surface Transportation Block Grant (STBG) Program 

The Surface Transportation Block Grant Program is a federal transportation program that 
provides funding to states and metropolitan planning organizations on an annual basis to fund 
various projects, including highways, streets and roads, active transportation, transit, and rail. 
STBG projects must be included in the Federal Transportation Improvement Program 
administered by SBCAG as the MPO for Santa Barbara County. 

SBCAG receives approximately $7 million in STBG funding annually. $1.8 million is provided to 
local jurisdictions on a state-prescribed formula. SBCAG apportions Local Surface Transportation 
(LSTP) funds using a population-based formula. The balance of STBG is available for regional 
projects. Of the $5.2 million, approximately $3.5 million is available in federal funding, and $1.7 
million is available in state funding.  
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Section 4: Schedule of Projects and Project Status  
The Strategic Plan schedule of projects shows when Measure A funds are programmed to deliver 
Named Projects. Appendix II shows the 2025 Strategic Plan Delivery schedule.  

All the projects specified in Measure A can be delivered within the 30-year term, but this will 
require substantial commitment of matching funds, including Local Partnership Program – 
Formula, Regional Transportation Improvement Program (RTIP), Surface Transportation Program 
(STBG), and local development impact fees, as well as aggressive advocacy efforts to secure 
state and federal discretionary funding. Additional information on available fund sources is 
provided in Section 5. 
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COMPLETED PROJECTS 

• Highway 246 Buellton Streetscape Project (Phase 1) – Completed in 2012 
The Highway 246 Buellton Streetscape and Sidewalk Project, completed in 2012, provided 
a long-needed gap in the City of Buellton’s sidewalk system along the south side of 
Highway 246 between the Avenue of Flags and Highway 101. The city partnered with 
Caltrans to have the improvements implemented and constructed as part of a larger 
Caltrans pavement rehabilitation project along Highway 246. The project enhanced the 
entire streetscape and included lighting, tree wells, and reconstructed driveways and curb 
ramps. 

• Highway 101/Union Valley Parkway Interchange – Completed in 2013 
The construction of the interchange at Union Valley Parkway and Highway 101 was 
completed on November 22, 2013, to provide Orcutt residents with access to and from 
Highway 101. The interchange significantly alleviates projected congestion at the 
adjacent interchanges on Highway 101 (Clark Avenue and Santa Maria Way) and transfers 
traffic to the regional system, providing congestion relief on local streets and supporting 
existing and planned local development. 

• Highway 101 Union Valley Parkway Arterial (Phase 3) – Completed in 2013 
The third phase of Union Valley Parkway was completed in 2013, and it improves east-
west circulation and access to Highway 101 in Orcutt and south Santa Maria by 
constructing the final segment of the Union Valley Parkway arterial between Highway 135 
and Hummel Drive. Due to the cost savings realized from the Highway 101 Santa Maria 
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River Bridge project, the Union Valley Parkway Extension was amended into the Measure 
A program and funded in May 2011.  

• Highway 101/Santa Maria River Bridge – Completed in 2015 
In January 2014, construction on the Highway 101/Santa Maria River Bridge widening 
project was officially completed. The project adds a critical third lane in each direction of 
Highway 101 to improve operations and safety at this key crossroads of Santa Barbara 
and San Luis Obispo counties serving approximately 60,000 vehicles per day in each 
direction. The project was funded by Measure A, Proposition 1B, and other local and 
federal sources. Measure A funds of $10.0 million were allocated to this project. 

• Highway 246 Passing Lanes – Phase 1 – Completed in 2017 

The safety and operational improvements associated with the Highway 246 Passing 
Lanes project were opened to the public in May 2018. This project included the 
construction of eastbound and westbound passing lanes, improved turning lanes at public 
intersections, and drainage improvements between Purisima Road and Hapgood Road on 
Highway 246, between the Lompoc Valley and Buellton. Measure A funding was used to 
advance construction. A follow-up contract for mitigation landscaping and maintenance 
is still in progress and is expected to be closed out in 2029. 

• Highway 246 Buellton Streetscape Project (Phase 2) – Completed in 2018 
This project constructed a concrete sidewalk on the south side of Highway 246 and 
installed streetscape improvements in Buellton between Avenue of Flags and the 
southbound Highway 101 interchange ramp. Measure A provided $250,000 for the 
construction of the project. 

• Highway 166 Safety and Operational Improvements 
o Cuyama Bus Stops – Completed in 2015 

SBCAG installed school bus turnouts at various locations on eastbound and 
westbound Highway 166 to facilitate and make safer the boarding and alighting of 
students who are bused to local schools in the Cuyama Valley.  California Highway 
Patrol (CHP) Enforcement – Ongoing 
SBCAG entered into an agreement with the CHP to provide enhanced enforcement 
on Highway 166.  The program was in place in an initial phase from 2015 to 2019 
and covered both the western segment between Santa Maria and Guadalupe, as 
well as the eastern segment from Highway 101 to the Cuyama Valley.  A second 
phase was approved by the SBCAG Board in 2025 for three years. 

o Black Road Intersection Improvement – Completed in 2024 
SBCAG implemented a traffic signal and turning lanes to improve safety and 
operations at the Highway 166/Black Road Intersection.   

FULLY FUNDED PROJECTS THAT ARE IN PROGRESS 

The following are Named Projects that are either fully funded or do not require any further 
discretionary funding for delivery. 

• Santa Barbara U.S. 101 Multimodal Corridor Project  
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SBCAG has used Measure A dollars in several key ways to advance the delivery of the Santa 
Barbara U.S. 101 Multimodal Corridor Project. Measure A has been used in project 
development to fund design, utility coordination, coastal permitting, and right-of-way services.  
Measure A funds have also been used in construction to match state and federal funding 
sources for the various segments.  Currently, three more segments of the Highway 101 project 
are scheduled for completion by the end of 2026, with the last segment set to be completed 
in 2028.  

 

• Buellton Circulation Improvements 

The City has two projects utilizing these funds: the State Route 246 Streetscape project for 
$600,000 and the McMurray Road project for $800,000. This leaves about $2.7 million 
available to program for future projects. The City plans to allocate $100,000 on the East SR 
246 Project, and $1.3 million in each Fiscal Year 2030-31 and Fiscal Year 2032-33 for future 
circulation projects. 

• Carpinteria Circulation Improvements 

SBCAG first entered into a cooperative agreement with the City for the Linden Avenue 
Improvements project in May 2020. After several amendments, the Linden Avenue 
Improvements project includes an amount not to exceed $1.2 million. The project is currently 
in the construction phase, and construction is anticipated to be complete by January 2026.  

• Guadalupe Circulation Improvements 

The City of Guadalupe has committed its Measure A circulation improvements to improve 
Highway 166 intersections at Flower Street and Obispo Street, as well as providing improved 
access from local development through the implementation of turn lanes, traffic signals, 
sidewalks, and bike lanes. The funds are contributing to a larger Caltrans project from 
Guadalupe to Santa Maria set for construction in 2028.  

• Solvang Circulation Improvements 

A. South Alisal Road Pavement Reconstruction Project – Completed in 2020 

SBCAG entered into a cooperative agreement with the City for the South Alisal Road 
Pavement Reconstruction Project in May 2020. The South Alisal Road Pavement 
Reconstruction Project is for an amount not to exceed $600,000.  

B. State Route 246 Alamo Pintado Bridge Project – Fully Funded 

The City of Solvang is contributing $600,000 in Solvang Circulation Improvement 
Program funding towards the Caltrans SR246 Alamo Pintado Bridge SHOPP-funded 
project. Additional information on this project is provided below. 

• City of Goleta – Project Connect 
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SBCAG entered into a cooperative agreement with the City in May 2024 for an amount not to 
exceed $8,414,317. The project will improve traffic, bicycle, and pedestrian circulation and 
safety in Old Town Goleta and the connection to the Santa Barbara Airport. This project is 
currently under construction, with project completion planned for 2026. 

• Highway 246 – Alamo Pintado Bridge (part of Caltrans project) 

Due to cost savings realized on projects under the North County sub-program, the SBCAG 
Board added a new project to the North County sub-program. This new project included 
partnering with the City of Solvang to fund approximately 50% of the estimated construction 
cost to complete the Alamo Pintado Creek Pedestrian and Bike Bridge Project. In January 
2016, the SBCAG Board adopted this investment plan amendment. $600,000 was identified 
for the project from the Measure A Investment Plan, in addition to $600,000 from the City of 
Solvang from their Solvang Circulation Improvement Program. This project has a delivery year 
of 2029. 

• Highway 166 Safety and Operational Improvements - Caltrans District 5 project funded 
in part by Measure A 

Highway 166/Highway 1 Intersection Improvements: The last of the four operational and 
safety improvements approved by the SBCAG Board, the intersection at Highway 1/166 will 
be improved with Measure A regional funds that have been contributed as part of a larger 
project, which also enhances adjacent intersections and Flower Street and Obispo Street 
funded with Guadalupe Circulation funding.    

• Highway 246 Santa Ynez River Bridge– Robinson Bridge - Caltrans District 5 project 
funded in part by Measure A  

The replacement of the Robinson Bridge, which is a bridge on Highway 246 that spans the 
Santa Ynez River, has been included as part of a broader Caltrans project, which improves 
pavement, drainage facilities, and traffic management systems such as traffic signing, 
striping, and guardrails to current standards along Highway 246. The majority of the project 
is being funded by Caltrans through their SHOPP program. Measure A funds have been 
contributed through a cooperative agreement to fund pedestrian and bike improvements as 
part of the overall bridge replacement and making connections between the City of Lompoc 
and adjacent recreation and shelter facilities. This project has a delivery year of 2030. 

 

PARTIALLY FUNDED PROJECTS – ‘FINAL FOUR’ 

The following are remaining Named Projects that have partial funding provided by Measure A but 
require additional funding from regional or discretionary fund sources for delivery that SBCAG 
staff are referring to as the ‘Final Four’: 

• Highway 101/State Route 135 (SR135) Interchange 

The project replaces the current interchange to meet the needs of both current and future 
traffic at this key interchange in the north part of Santa Maria.  The new interchange will 



39 
 

meet current design standards and improve operations to and from Highway 101.  It will 
also accommodate increased growth to the east, where Seaward Drive will be directly 
connected to the interchange. The interchange improvements also include multimodal 
improvements for pedestrians and bicyclists and a transit hub for regional bus service.  
The project is currently in the preliminary engineering and environmental phase, which is 
anticipated to continue through 2026. 

• Highway 101/Betteravia Road Interchange 

This project proposes to improve the operations of intersections at Betteravia Road and 
Highway 101 by constructing a northbound loop on ramp and off ramp in the southeast 
quadrant of the interchange.  In addition to the proposed ramp improvements described 
above, the City of Santa Maria also proposes pedestrian and bicycle improvements on 
Betteravia Road. Lastly, lanes will be restriped to accommodate these changes to improve 
operations and safety for all modes traveling through the interchange. 

• Highway 246 Passing Lanes – Phase 2 

A second phase of improvements on State Route 246 between Hapgood Road west to 
Drum Canyon/Mail Road would be evaluated, which would include similar improvements 
as were completed in Phase 1, such as passing lanes and safety and operational 
improvements.  Coordination with Caltrans is underway on commencing work to evaluate 
these Phase 2 improvements, with work anticipated to begin on preliminary engineering 
and environmental studies in early 2026.   

• Highway 101/McCoy Lane Interchange 

This project proposes to construct a new interchange at Highway 101 and McCoy Lane in 
the City of Santa Maria. The project includes the extension of existing McCoy Lane to the 
freeway to form a "diamond" configuration interchange with Highway 101. The new 
proposed interchange is necessary to provide additional access to Highway 101 to 
mitigate current and forecast congestion at the adjacent Highway 101/Santa Maria Way 
interchange and Highway 101/Betteravia Road interchange. The additional congestion is 
a result of development and growth within the City of Santa Maria and in the north County 
area. Approval of this project is predicated on the development of lands east of Highway 
101.  
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Section 5: Funding Opportunities for Delivery of 
Remaining Named Projects 
Section 5 explains how the SBCAG Board of Directors can allocate the regional funding described 
in Section 3 to the remaining Named Projects and identifies which funding programs SBCAG will 
pursue to fully fund and deliver these projects. 

The four remaining Named Projects are currently in project development or pre-construction 
phase and will require regional or discretionary funds for delivery. See Section 4, Schedule of 
Projects and Project Status, for details on each project.  

• City of Santa Maria is utilizing local developer fee funding for project development for the 
Project Approval and Environmental Document (PA&ED) phase for the U.S. 101/State 
Route 135 Interchange project and for the Project Study Report (PSR) for the U.S. 
101/Betteravia Road Interchange project.  

• To advance all the final four projects per direction from the SBCAG board, SBCAG staff 
proposes that a portion of the remaining balance of Measure A funding for the State Route 
246 Passing Lanes be used for initiating the PA&ED phase for Phase 2. 

• Additional information will be known on the status of the U.S. 101/McCoy Lane 
Interchange project following approval of the City of Santa Maria’s General Plan update 
later in 2025. 

At this time, SBCAG staff recommends programming only RTIP funding available through the 
2026 State Transportation Improvement Program, as SBCAG has an available share and must 
submit a RTIP to the California Transportation Commission by December 15, 2025. Approximately 
$8.265 million is recommended for the construction phase of the U.S. 101/State Route 135 
Interchange project which will be presented to the SBCAG Board of Directors for approval in 
October 2025. 

Allocation of regional funding available through LPP Formula and STBG will be included in the 
2027 Measure A Strategic plan update once additional information is provided on the needs for 
the final project scope.  

Regional Funding Policy Adopted in July 2025 
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With final funding secured in June 2025 to complete the Santa Barbara U.S. 101 Multimodal 
Corridor and the adoption of the regional funding policy by the SBCAG Board in July 2025, regional 
funding is now available for the delivery of the remaining Measure A Named Projects. 

The remaining final projects are shown below as prioritized in the 2020 Measure A Strategic 
Plan: 

• U.S. 101/State Route 135 Interchange in the City of Santa Maria 
• U.S. 101/Betteravia Road Interchange in the City of Santa Maria 
• State Route 246 Passing Lanes – Phase 2 between the cities of Buellton and Lompoc 
• U.S. 101/McCoy Lane Interchange in the City of Santa Maria 

Priority Order for Remaining Named Projects for 2025 Plan 

SBCAG coordinated with the cities of Buellton, Lompoc, and Santa Maria, County of Santa 
Barbara, and Caltrans on confirming the priority order of remaining Named Projects for the 2025 
Update. 

Priority order is based upon project status and other factors to determine funding needs for 
delivery.  

As of September 2025, no changes are being proposed to the priority order; however, final 
confirmation will be considered by the North County Subregional Planning Committee and 
SBCAG Board of Directors with approval of the Strategic Plan in November 2025. 

Available Regional and Local Funding: 

SBCAG is identifying the most strategic approach to utilizing regional and local funding sources 
to leverage outside federal and state discretionary grants, similar to the approach for fully 
funding the Santa Barbara U.S. 101 Multimodal Corridor. 

The following are available regional and local fund sources that can be used as a match to 
leverage outside grants: 

• Measure A 
• Local Partnership Program – Formula (LPP-F) 
• Regional Transportation Improvement Program (RTIP) 
• Surface Transportation Block Grant Program (STBG) 
• City of Santa Maria Developer Fee Funding – updated information will be available as 

part of the 2027 Strategic Plan update  

Available Regional Funding Timeline 

Regional funding is available for allocation for the final four projects. The following table provides 
an overview of the availability of SBCAG regional funding following the regional funding policy 
approved in July 2025. Per the Board policy, SBCAG can utilize at least LPP-F and RTIP funding, 
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along with Measure A and Santa Maria developer fee funding for delivery of the Final Four 
projects. Availability of STBG funding is pending an annual call for projects as described above. 

 

 

 

 

 

Table 3. Availability of Regional Funding 

Program Committed 
Years for the 

Santa Barbara 
U.S. 101 
Corridor 

Years Available 
for ‘Final Four’ 

Amounts 
Available Per 

Year 

Amounts 
Available 

through FY 
39/40 for ‘Final 

Four’ 
Local 
Partnership 
Program – 
Formula (LPP-F) 

 Through  
FY 26/27 

FY 27/28 
through FY 

39/40  
(13 years) 

$1.25 million $16.25 million 

Regional 
Transportation 
Improvement 
Program (RTIP) 

Through  
FY 28/29 

FY 29/30 
through FY 

39/40  
(11 years) 

$4.15 million $45.65 million 

Surface 
Transportation 
Block Grant 
Program (STBG) 

Through  
FY 29/30 

FY 30/31  
(10 years - 

pending annual 
call for projects) 

$5.33 million $53.3 million 

   TOTALS $115.3 million 
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Funding Needs to Complete the ‘Final Four’ Projects 

The following table provides an overview of the costs by each Final Four Project, available Measure A funding, and remaining regional 
or discretionary funding needs to complete each project.  

Table 4. Funding Needs to Complete ‘Final Four’ Projects 

Project  

(priority order from 2020 Plan) 
Total Cost Ranges Measure A Investment Plan 

Funds 

(rounded) 

Strategic Plan 
Local Funding ** 

Regional or 
Discretionary 
Funding Needed 
for Delivery *** Low High 

1. U.S. 101/SR135 
Interchange* 

$70 M $80 M $14 M To Be Determined $26 M to $36 M 

2. U.S. 101/Betteravia Rd 
Interchange 

$25 M $35 M $3 M To Be Determined $18 M to $28 M 

3. SR 246 Passing Lanes – 
Phase 2 (escalated) 

$60 M $70 M $6 M To be Determined $54 M to $64 M 

4. U.S. 101/McCoy Lane 
Interchange 

$60 M $70 M $14 M To Be Determined $25 M to $35 M 

TOTALS $215 M $255 M $37M To Be Determined $123 M to $163 M 

* City consultant estimate – total construction and right of way 

** Estimated local contribution to these projects from local contributions/developer fees will be determined by the City of Santa Maria for the 
2027 Measure A Strategic Plan update. 

*** This would include any new discretionary or formula matching funds to fully fund these projects. $3 million to $5 million in Measure A cost 
savings and $115.3 million in SBCAG regional funding are available for the final Named Projects.  
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Available Regional and Local Funding: 

Table 5 provides available fund sources that can be used as a match to leverage outside grants for the ‘Final Four’ Projects: 

Table 5. Available Fund Sources to Complete ‘Final Four’ Projects 

Program Amount Available 
Through 2040 

Eligible as 
matching funds? 

Projects Approval SBCAG staff recommendations 

Measure A (combined 
amount for final four) 

$37 million Yes, for state and 
federal 

SBCAG Board of Directors Use for project development and 
construction and leverage as match 

Measure A North County Cost 
Savings  

$3 million to $5 
million 

Yes, for state and 
federal 

SBCAG Board of Directors Use for project development and 
construction and leverage as match 

LPP Formula – one to one 
match required 

$16.25 million Yes, for federal 
only 

SBCAG Board and submitted 
to CTC for approval 

Use for construction and leverage 
as match for federal grants 

RTIP – match required $45.65 million Yes, for state and 
federal 

SBCAG Board and submitted 
to CTC for approval 

Use for construction and leverage 
as match for state and federal 
grants 

STBG (Federal and State) – 
Federal STBG requires match 

$53.3 million Yes, for STBG 
state is only 
eligible as match 

SBCAG Board of Directors Conduct Annual Call for Projects 
starting with FY 30/31 funds 

City of Santa Maria Developer 
Funds 

To be determined 
for 2027 Strategic 
Plan update 

Yes, for state and 
federal 

Santa Maria City Council Use of construction and leverage as 
match for state and federal grants 

Total $155.2 to $157.2 
million 
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Discretionary Funding Programs Identified by SBCAG for Remaining ‘Final Four’ Projects 

Table 6 provides an overview of discretionary federal and state funding programs to help fund the ‘Final Four’ Projects. 

Table 6. Discretionary Programs To Fund ‘Final Four’ Projects 
 

Eligibility by Federal and State Program 

Projects Federal Discretionary Programs 

Projects evaluated and selected by  
U.S. Department of Transportation (U.S. DOT) 

State Discretionary Programs 

Projects evaluated and approved by  
California Transportation Commission (CTC) on biennial 
basis every odd year 

 
MPDG INFRA RURAL LPP Competitive SCCP  

(requires 
Multimodal 
Corridor Plan) 

TCEP 

U.S. 101/SR135 Interchange Yes Yes Yes Yes No Yes 

U.S. 101/Betteravia Road 
Interchange 

Yes Yes Yes Yes  
 

No Yes 

SR 246 Passing Lanes – Phase 2 Yes Yes Yes Yes No Yes 

U.S. 101/McCoy Lane Interchange Yes Yes Yes Yes No Yes 
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SBCAG Staff Recommendation for 2025 Strategic Plan 

• Some remaining Measure A regional Named Projects could be fully funded with a combination of Measure A, regional funding, 
and local funding; however, at the time of this Strategic Plan, SBCAG staff recommends only allocating RTIP funding to the U.S. 
101/SR135 Interchange project for this update of the Strategic Plan. Allocation of regional funding from LPP-F and STBG will 
be included in the 2027 Strategic Plan update. 

• SBCAG staff will continue to coordinate with local partners and Caltrans on project development and project scopes, including 
utilizing City of Santa Maria Developer Fee funding to complete project development or pre-construction in advance of an 
update to the Measure A Strategic Plan in 2027. This allows SBCAG and project partners to utilize Measure A funding and 
regional funding as a match for outside funding for construction. 

• SBCAG staff recommends that a portion of Measure A funding for the State Route 246 Passing Lanes project be allocated for 
updating the Project Approval and Environmental Document phase for Phase 2 improvements. This will identify the 
improvements needed for the Phase 2 project and associated costs. This will help determine the funding needed for the 2027 
update. 

• Identify opportunities to fully fund projects through available Measure A, Regional or Local Funding as part of the 2027 Measure 
A Strategic Plan update. 

• SBCAG staff will aggressively pursue discretionary federal and state funding available through U.S. DOT and CTC to reduce the 
need for regional funding on Named Projects once final project scopes are ready following project development. 
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Section 6: Financing 
In September 2022, SBCAG closed on its TIFIA Loan with the U.S. Department of Transportation 
(U.S. DOT) and the Build America Bureau. SBCAG uses the TIFIA Loan as a critical financing tool, 
borrowing funds to maintain Measure A cash flow and pay for construction of the Santa Barbara 
U.S. 101 Multimodal Corridor Project. The loan was approved with the ability to borrow up to $75 
million for costs associated with Highway 101 Segments 4A, 4B and 4C as those segments were 
fully funded at time of approval. Repayment for the TIFIA loan comes from Measure A revenues 
through the life of Measure A ending in 2040.  

The loan was approved at an interest rate of 4.02% with repayment from Measure A revenues 
through the life of Measure A through 2040. SBCAG has drawn down a total of $49,93,323 from 
the TIFIA as of September 2025. 

Due to full funding of the corridor and adequate Measure A reserves, SBCAG does not expect to 
draw down any additional proceeds from the federal TIFIA loan. 

SBCAG continues to monitor cash flow needs and changes in the public bond market. Depending 
on the interest rate environment, SBCAG could abandon the TIFIA loan and consider refinancing 
the loan proceeds with a Public Bond. Updates will be provided to the Technical Transportation 
Advisory Committee and the SBCAG Board of Directors if such an opportunity presents itself.  
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Section 7: Items for Next Strategic Plan Update in 2027 
SBCAG staff recommend that the next update to the Strategic Plan begin in 2026 for approval in 
2027.  

By 2027 the following milestones are anticipated to help inform next steps to advancing 
remaining projects in the Measure A Investment Plan: 

• City of Santa Maria will be able to better determine priorities for delivery of the Named 
Projects as two milestones near completion: 

o Project Approval and Environmental Document phase for the U.S. 101/State Route 
135 Interchange. 

o Project Study Report for the U.S. 101/Betteravia Road Interchange project. 

• Progress will have been made on the Project Approval and Environmental Document 
phase for the State Route 246 Passing Lanes – Phase 2. 

• All Senate Bill 1 Cycle 4 funded projects for the Santa Barbara U.S. 101 Multimodal 
corridor will be in construction with confirmed costs.  

• The Montecito segment and Santa Barbara South of the Santa Barbara U.S. 101 
Multimodal Corridor Project will be complete, and Santa Barbara North will be in 
construction. 

 

 



APPENDIX I: REVENUES BY PROJECT

STATUS
$

2008
% OF

TOTAL
$

ESCALATED (2040)

5% Allowance for 
Revenue 

Variations

I. HIGHWAY 101 WIDENING:  CARPINTERIA TO SANTA BARBARA IN PROGRESS $140,000,000 13.33% $206,455,376 $196,132,607

II. NORTH COUNTY SUBPROGRAM

LOCAL STREET & TRANSPORTATION IMPROVEMENTS ONGOING $341,000,000 32.47% $502,866,308

TRANSIT AND OTHER PROGRAMS
Specialized Transit ONGOING $4,500,000 0.43% $6,636,066
Safe Routes to Schools/Bike and Pedestrian ONGOING $3,000,000 0.29% $4,424,044
Carpool and Vanpool Program ONGOING $2,000,000 0.19% $2,949,363
Interregional Transit ONGOING $22,500,000 2.14% $33,180,328

SUBTOTAL $32,000,000 3.05% $47,189,800

NAMED PROJECTS

Buellton Circulation Improvements IN PROGRESS $3,000,000 0.29% $4,424,044 $4,202,842

Guadalupe Circulation Improvements IN PROGRESS $3,000,000 0.29% $4,424,044 $4,202,842

Solvang Circulation Improvements IN PROGRESS $3,000,000 0.29% $4,424,044 $4,202,842

Highway 166 Safety and Operation Improvements IN PROGRESS $3,000,000 0.29% $4,424,044 $4,202,842

Highway 246 Passing Lanes COMPLETE $20,000,000 1.90% $29,493,625 $28,018,944

Highway 246 Santa Ynez River Bridge (Robinson Bridge) IN PROGRESS $8,000,000 0.76% $11,797,450 $11,207,578

Highway 101/Santa Maria River Bridge COMPLETE $10,000,000 0.95% $14,746,813 $14,009,472

Highway 101/Highway 135 (Broadway) Interchange IN PROGRESS $10,000,000 0.95% $14,746,813 $14,009,472

Highway 101/Betteravia Road Interchange IN PROGRESS $2,000,000 0.19% $2,949,363 $2,801,894

Highway 101/McCoy Interchange IN PROGRESS $10,000,000 0.95% $14,746,813 $14,009,472

Highway 101/Union Valley Parkway Interchange COMPLETE $10,000,000 0.95% $14,746,813 $14,009,472

SUBTOTAL $82,000,000 7.81% $120,923,863 $114,877,670

NORTH COUNTY PROGRAM SUBTOTAL $455,000,000 43.33% $670,979,971

III. SOUTH COAST SUBPROGRAM

LOCAL STREET & TRANSPORTATION IMPROVEMENTS ONGOING $272,700,000 25.97% $402,145,578

TRANSIT AND OTHER PROGRAMS

Specialized Transit ONGOING $6,000,000 0.57% $8,848,088

Interregional Transit ONGOING $25,350,000 2.41% $37,383,170

Safe Routes to Schools ONGOING $13,000,000 1.24% $19,170,856

Bike and Pedestrian ONGOING $13,000,000 1.24% $19,170,856

South Coast Transit Operations ONGOING $58,000,000 5.52% $85,531,513

South Coast Transit Capital ONGOING $27,000,000 2.57% $39,816,394

Carpool and Vanpool Program ONGOING $7,000,000 0.67% $10,322,769

Commuter/Passenger Rail IN PROGRESS $25,000,000 2.38% $36,867,031

SUBTOTAL $174,350,000 16.60% $257,110,677

NAMED PROJECTS

Carpinteria Circulation Improvements IN PROGRESS $1,000,000 0.10% $1,474,681 $1,400,947

City of Goleta Project Connect IN PROGRESS $7,000,000 0.67% $10,322,769 $9,806,630

SUBTOTAL $8,000,000 0.76% $11,797,450 $11,207,578

SOUTH COAST PROGRAM SUBTOTAL $455,050,000 43.34% $671,053,705

TOTAL $1,050,050,000 * $1,548,489,051 0.278

*As of 2025 estimates provided by HDL 278000

$1,548,489,051



Appendix II
2025 Strategic Plan Schedule of Projects

Completed

Segment 4A:  Carpinteria 2022
Segment 4B:  Padaro 2025
Segment 4C: Summerland 2024
Segment 4D: Montecito (South)

Segment 4D: Montecito (North)

Segment 4E:  Santa Barbara (South)

Segment 4E:  Santa Barbara (North)

Legend:
Preconstruction
Construction
Complete

Completed

Hwy 101 Santa Maria River Bridge 2014

Hwy 101 Union Valley Parkway 
UVP Interchange 2013
Barrier Walls 2013

Hwy 101 Union Valley Parkway Phase 3 2013

Hwy 166/Black Road Intersection 2024
Hwy 1/Hwy 166 Intersection - CAPM Project

CHP Enforcement - Phase 1 2020
CHP Enforcement - Phase 2

Cuyama Bus Stops 2014

Hwy 246/Alamo Pintado Creek Bridge - Ped and Bike Project 

Solvang Circulation Improvements
Highway 246 / Alamo Pintado Creek Bridge Project

South Alisal Road Pavement Reconstruction 2021

Hwy 101/135 Interchange

Hwy 101 Betteravia Interchange

Hwy 101 McCoy Interchange

Hwy 246 Passing Lanes
Phase 1:  Western (Purisima to Hapgood) 2018
Phase 2:  Eastern (Hapgood to Drum Cyn)

Hwy 246 Santa Ynez River Bridge (Robinson Bridge)

Buellton Circulation Improvements
Hwy 246 Buellton streetscape and sidewalk - Phase 1 2012
McMurray Road and SR 246 Improvements

2019

Guadalupe Circulation Improvements
Hwy 166/Hwy 1 - 166 CAPM

Project Connect

Carpinteria Circulation Improvements
Linden Avenue Project

Hwy 246 Buellton streetscape and sidewalk- Phase 2

South Coast Subregion:  Named Projects

Hwy 166 Safety and Operational Improvements:

2030

2030

Project Name
Highway 101:  Carpinteria to Santa Barbara HOV

Project Name
North County Subregion:  Named Projects

2040

2040

2039

2039

2038

2038

20372033

2033

2036

2036

2035

2035

2034

2034 2037

2032

2032

2031

2031

2025

2025

2028

2028

2027

2027

2026

2026 2029

2029



MEASURE A STRATEGIC PLAN CASH FLOW PROJECTION

FUNDING ASSUMPTIONS PRIOR FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 FY 33/34 FY 34/35 FY 35/36 FY 36/37 FY 37/38 FY 38/39 FY 39/40 TOTAL
Measure A Sales Tax Revenue 624,132,857$    55,636,859$   57,148,859$   59,008,859$   61,048,859$   63,073,859$   65,150,632$   67,127,958$   69,214,189$   71,479,079$   73,832,322$   76,252,310$   78,768,322$   81,359,744$   84,055,711$   65,145,112$   1,652,435,531$       
Measure A Interest 3,965,657          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          200,000          6,965,657 
Administration Fees and Expenses (13,731,963)       (1,090,439)     (1,494,721)     (1,541,221)     (1,592,221)     (1,642,846)     (1,694,766)     (1,744,199)     (1,796,355)     (1,852,977)     (1,911,808)     (1,972,308)     (2,035,208)     (2,099,994)     (2,167,393)     (1,694,628)     (40,063,047)             
Debt Service (5,903,555)         (8,542,886)     (8,542,886)     (8,542,886)     (8,542,886)     (8,542,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (5,662,886)     (4,247,165)     (103,831,131)           
Measure A Revenues for Allocation 608,462,996$    46,203,534$   47,311,251$   49,124,751$   51,113,751$   53,088,126$   57,992,980$   59,920,873$   61,954,948$   64,163,216$   66,457,627$   68,817,116$   71,270,227$   73,796,864$   76,425,432$   59,403,319$   1,515,507,010$       

U.S. 101 HOV WIDENING PROJECT Investment Plan Amount Category Share
Hwy 101 Widening - Segment 4A (Carpinteria) 6,751,296          6,751,296 
Hwy 101 Widening - Segment 4B (Padaro) 31,344,000        31,344,000              
Hwy 101 Widening - Segment 4C (Summerland) 48,765,000        48,765,000              
Hwy 101 Widening - Segment 4D (Montecito) 24,879,000        11,568,600     7,712,400       44,160,000              
Hwy 101 Widening - Segment 4E (Santa Barbara) 16,865,000        7,001,600       10,502,400     10,502,400     7,001,600       - 51,873,000              

All Segments subtotal: $140,000,000

NORTH COUNTY PROJECTS Investment Plan Amount Category Share
Hwy 101/135 Interchange $10,000,000 2.2% 80,000 - 1,133,333       1,133,333       1,133,333       4,211,600       4,211,600       2,105,800       14,009,000              
Hwy 101/Betteravia Interchange $2,000,000 0.4% 19,000 - - - - - - 1,113,200       1,669,800       2,802,000 
Hwy 101/McCoy Interchange $10,000,000 2.2% 79,600 - - - - - - - 4,643,000       4,643,000       4,643,000       14,008,600              
Hwy 246/Santa Ynez River Bridge $8,000,000 1.8% 54,000 - - - - 2,250,000       2,250,000       2,250,000       2,250,000       - - 9,054,000 
Highway 166 Safety Improvements $3,000,000 0.7% 4,435,021          4,435,021 
Solvang Circulation Improvements $3,000,000 0.7% 600,000             - 200,000          200,000          1,000,000 
Buellton Circulation Improvements $3,000,000 0.7% 619,000             800,000          - 100,000          - - 1,341,500       - 1,341,500       4,202,000 
Guadalupe Circulation Improvements $3,000,000 0.7% - 237,500          237,500          925,000          925,000          925,000          - 3,250,000 
Specialized Transit, Seniors - Disabled $4,500,000 1.0% 2,628,548          216,823          218,433          226,325          234,966          243,558          260,588          268,973          277,811          287,415          297,390          307,651          318,313          329,300          340,729          264,661          6,721,482 
Safe Routes to School Program, Bicycle & Pedestrian Program $3,000,000 0.7% 1,104,809          142,380          143,947          149,148          154,843          160,504          171,727          177,253          183,077          189,406          195,980          202,742          209,768          217,009          224,540          174,411          3,801,546 
Carpool & Vanpool Program $2,000,000 0.4% 976,016             95,036            96,110            99,583            103,385          107,165          114,659          118,348          122,237          126,463          130,852          135,366          140,058          144,892          149,921          116,451          2,776,540 
Interregional Transit Program $22,500,000 4.9% 12,998,174        1,072,192       1,080,150       1,119,176       1,161,907       1,204,392       1,288,606       1,330,071       1,373,775       1,421,266       1,470,596       1,521,332       1,574,058       1,628,389       1,684,903       1,308,747       33,237,732              
Local Street & Transportation Improvements $341,000,000 74.9% 196,967,672      16,247,450     16,368,040     16,959,415     17,606,941     18,250,743     19,526,872     20,155,210     20,817,485     21,537,143     22,284,655     23,053,485     23,852,475     24,675,767     25,532,155     19,832,082     503,667,586            

 subtotal: $455,000,000 100.0% - 

SOUTH COUNTY PROJECTS Investment Plan Amount Category Share
City of Goleta Project Connect $7,000,000 1.5% 6,087 8,414,317       1,382,168       - 9,802,572 
Carpinteria Circulation Improvements $1,000,000 0.2% 130,482             1,071,563       198,902          - 1,400,947 
Local Street & Transportation Improvements $272,700,000 59.9% 191,016,639      15,756,562     15,873,508     16,447,016     17,074,978     17,699,328     18,936,901     19,546,255     20,188,521     20,886,435     21,611,363     22,356,964     23,131,814     23,930,232     24,760,745     19,232,890     488,450,150            
Safe Routes to School Program $13,000,000 2.9% 4,840,740          599,273          624,062          646,610          671,298          695,844          744,499          768,455          793,706          821,144          849,644          878,958          909,421          940,810          973,462          756,136          16,514,061              
Bicycle & Pedestrian Program $13,000,000 2.9% 5,772,082          599,273          624,062          646,610          671,298          695,844          744,499          768,455          793,706          821,144          849,644          878,958          909,421          940,810          973,462          756,136          17,445,403              
Transit Operations $58,000,000 12.7% 33,602,554        519,574          34,122,128              
South Coast Capital Program $27,000,000 5.9% 11,878,448        1,155,091       1,296,398       1,343,237       1,394,523       1,445,514       1,546,587       1,596,354       1,648,808       1,705,807       1,765,012       1,825,906       1,889,188       1,954,396       2,022,224       1,570,761       36,038,255              
Interregional Transit Program $25,300,000 5.6% 13,144,728        1,425,884       1,216,889       1,260,855       1,308,995       1,356,859       1,451,734       1,498,448       1,547,685       1,601,188       1,656,762       1,713,921       1,773,322       1,834,530       1,898,199       1,474,425       36,164,423              
Specialized Transit for Elderly & Disabled $6,000,000 1.3% 3,467,056          285,990          288,113          298,522          309,920          321,252          343,715          354,775          366,433          379,100          392,258          405,791          419,855          434,347          449,421          349,087          8,865,636 
Carpool & Vanpool Program $7,000,000 1.5% 2,336,159          299,634          335,950          348,087          361,378          374,592          400,784          413,680          427,273          442,044          457,386          473,167          489,566          506,463          524,041          407,048          8,597,251 
Commuter/Passenger Rail $25,000,000 5.5% 7,396,413          1,202,454       1,200,288       1,243,654       1,291,138       1,338,349       1,431,929       1,478,006       1,526,571       1,579,344       1,634,160       1,690,540       1,749,131       1,809,504       1,872,303       1,454,310       29,898,094              

 subtotal: $455,000,000 100.0% - 
TOTAL EXPENDITURES ALL PROGRAMS $1,050,000,000

APPENDIX III



Project 
Number

Project Name
Completion 

Year
Investment 

Plan Amount

2040 
Projected 
Revenue

Actual 
Expenditures

FY 10-11 FY 11-12 FY 12-13 FY 13-14 FY 14-15 FY 15-16 FY 16-17 FY 17-18 FY 18-19 FY 19-20 FY 20-21 FY 21-22 FY 22-23 FY 23-24 FY 24-25

MSA-03 Hwy 101/Santa Maria River Bridge 2014 $10,000,000 $14,009,472 $7,836,397 $0 $2,602,990 $3,776,769 $1,148,936 $128,186 $87,006 $92,511 $0 $0

MSA-28 Hwy 246 Buellton streetscape and sidewalk- Phase 2* 2019 $250,000 $250,000 $0 $0 $0 $0 $0 $0 $250,000 $0 $0 $0

Hwy 101/Union Valley Parkway: Total: $10,000,000 $14,009,472
MSA-02-1 Hwy 101/Union Valley Parkway Interchange 2013 $4,474,843 $2,344 $3,389 $2,424,544 $2,026,536 $10,587 $3,459 $0 $3,984 $0

MSA-02-2 Hwy 101 Union Valley Parkway Arterial (Phase 3) 2013 $1,319,532 $0 $0 $0 $1,124,462 $195,071 $0 $0 $0 $0 $0

Hwy 246 Passing Lanes: Total: $20,000,000 $28,018,944
MSA-07-1 - Phase 1:  Western (Purisima to Hapgood) 2018 $20,869,295 $4,682 $6,737 $9,787 $775,448 $2,010,400 $1,413,580 $9,252,143 $7,489,705 $1,762,826 $85,849 -$1,941,864

**Hwy 166 Safety and Operational Improvements: Total: $3,000,000 $4,202,842
MSA 09-6 - CHP Enforcement 2020 $232,422 $100,560 $39,917 $9,825 $8,457 $53,624 $19,311 $0 $54 $675

MSA 09-5 - Cuyama Bus stops 2015 $220,553 $292,307 -$71,753 $0 $0 $0

MSA 09-3 - Hwy 166 Safety Improvements - 166/Black Road Intersection 2024 $3,982,045 $59,909 $263,437 $52,311 $112,757 $52,104 $124,409 $145,060 $72,147 $36,438 $214,228 $2,849,244

Buellton Circulation Improvements: Total: $3,000,000 $4,202,842
MSA-12 - Hwy 246 Buellton streetscape and sidewalk - Phase 1 2012 $600,000 $619,530 $0 $512,947 $106,583 $0 $0 $0

Total: $3,000,000 $4,202,842
MSA-11 South Alisal Road Pavement Reconstruction Project 2020 $600,000 $600,000

12874 0 0 0 616.5

**Actual expenditures for Hwy 166 includes Measure A cost savings

*Added as part of amendment to Investment plan 
There are still remaining projects in development

Completed Measure A Regional Projects - Actual Expenditures

Solvang Circulation Improvements:



Project 
Number Project Name

MSA-01-4A Hwy 101 Widening - Segment 4A (Carpinteria)
MSA-01-4B Hwy 101 Widening - Segment 4B (Padaro)
MSA-01-4C Hwy 101 Widening - Segment 4C (Summerland)
MSA-01-4D Hwy 101 Widening - Segment 4D (Montecito)
MSA-01-4E Hwy 101 Widening - Segment 4E (Santa Barbara)

MSA-04 Hwy 101/135 Interchange
MSA-05 Hwy 101/Betteravia Road
MSA-06 Hwy 101/McCoy Interchange

MSA-07-2 Hwy 246 Passing Lanes - Phase II
MSA-08-2 Hwy 246/Santa Ynez River Bridge
MSA-10 Goleta Overpass Improvements
MSA-11 Solvang Circulation Improvements
MSA-12 Buellton Circulation Improvements
MSA-13 Guadalupe Circulation Improvements
MSA-14 Carpinteria Circulation Improvements
MSA-27 Hwy 246 - Alamo Pintado Creek Bike and Pedestrian Bridge

Measure A Projects - Index



MSA-01-4A 09/16/25

Hwy 101 Widening - Segment 4A (Carpinteria) #1

SBCAG / Caltrans 2025

Sponsoring Agency contact: Fred Luna (SBCAG) / Dave Emerson (Caltrans)

4/17/2018 7/13/2018 4/1/2018 8/5/2020 7/15/2018 8/5/2020 10/1/2018 11/1/2019 4/5/2020 12/10/2022 4/17/2018 12/10/2022

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actls Forecast

1,600$      -$          -$        416$         128$         4,608$      6,751$      -$          

-$          -$          

-$          -$          

594$         2,018$      2,612$      -$          

-$          -$          

47,157$    47,157$    -$          

-$          -$          

3,501$      3,501$      -$          

2,973$      8,230$      4,838$      2,578$      18,619$    -$          

2,304$      1,549$      4,127$      52,595$    60,575$    -$          

1,600$      -$        5,871$      -$        12,213$    -$        9,093$      -$        -$        -$        110,439$  -$          139,215$  -$          

FUNDING BY YEAR

Actuals: FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL

 $    6,751 $6,751

 $         -   $0

 $         -   $0

 $    2,612 $2,612

 $         -   $0

 $  47,157 $47,157

 $         -   $0

 $    3,501 $3,501

 $  18,619 $18,619

 $  60,575 $60,575

$139,215 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $139,215

 $                      139,215 

SHOPP

Projected Costs

SHOPP

TOTAL:

SB1 Funding (TCEP)

SB1 Funding (TCEP)

STIP - RIP Future

STIP - RIP 
Programmed 

RSTP

SB1 LPP Formula

Measure A

Funding sources:

Local Agency

Local Dev (AB1600)

STIP - IIP

STIP - RIP Future

Local Dev (AB1600)

STIP - IIP

Measure A

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

Project History

TOTAL 

Project Risks/Issues

Total

25

Total

CURRENT PROJECT DESCRIPTION

HIGHWAY 101: CARPINTERIA is COMPLETE.  This segment has added a peak-period carpool lane to the freeway in each direction within the City of Carpinteria, with the 
new lanes extending the High Occupancy Vehicles (HOV) lanes previously built to the south and other HOV segments to the north.  The project also included new bridges will 
be built over Franklin and Santa Monica Creeks, ramp improvements at Santa Monica Road, Carpinteria Avenue, and Reynolds Avenue. Six new sound walls were 
constructed to reduce freeway noise for neighbors. On local streets, improvements were made at the intersections at Santa Monica Road & Via Real, Reynolds & Carpinteria 
Avenues, and Bailard Avenue & the freeway ramps.

ASSUMPTIONS

Coastal Permitting 
Contingency

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM

Coastal Permitting 
Contingency

56

Cost Estimate Year:Sponsoring Agency:

13
Projected schedule

start - end dates
duration (months) 3 28

Local Agency

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

32

 Construction Cap + CMSBCAG Admin PA&ED PS&E + R/W Support R/W CapitalFunding sources:



MSA-01-4B 09/16/25

Hwy 101 Widening - Segment 4B (Padaro) #1

SBCAG / Caltrans 2025

Sponsoring Agency contact: Fred Luna (SBCAG) / Joe Arnold (Caltrans)

4/17/2018 7/13/2018 3/1/2019 6/8/2021 5/15/2019 6/8/2021 4/26/2018 11/2/2020 6/5/2021 11/6/2023 3/1/2019 11/6/2023

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actls Forecast

$2,300 $1,186 $75 $27,783 $31,344 $0

$0 $0

$0 $0

$571 $3,599 $4,170 $0

$0 $0

$63,310 $63,310 $0

$0 $0

$217 $217 $0

$2,623 $9,174 $67 $5,250 $17,114 $0

$3,341 $4,241 $505 $109,437 $117,524 $0

$2,300 $0 $6,535 $0 $18,200 $0 $647 $0 $0 $0 $205,997 $0 $233,679 $0

FUNDING BY YEAR

Actuals: FY 20/21 FY 21/22 FY 22/23 FY 23/24 FY 24/25 FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL

$31,344 $31,344

$0 $0

$0 $0

$4,170 $4,170

$0 $0

$63,310 $63,310

$0 $0

$217 $217

$17,114 $17,114

$117,524 $117,524

$233,679 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $233,679

$233,679

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

SHOPP

SB1 LPP Formula

Measure A

Local Agency

Local Dev (AB1600)

STIP - IIP

STIP - RIP Future

SB1 Funding (SCCP)

SHOPP

Projected Costs

 Construction Cap + CM

STIP - IIP

STIP - RIP Future

SB1 Funding (SCCP)

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

TOTAL:

Funding sources:

Total

Measure A

Local Agency

Local Dev (AB1600)

Funding sources: SBCAG Admin PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency

Total

Projected schedule
start - end dates

duration (months) 3 27 25 30 29 56

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency
 Construction Cap + CM

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

HIGHWAY 101:  PADARO is COMPLETE.  This segment widened Highway 101 to 3 lanes in each direction between the City of Carpinteria and Summerland. The project 
included new bridges over Toro and Arroyo Parida Creeks. A new Highway 101 bridge was built at the South Padaro Lane Undercrossing along with ramp improvements. New 
ramp improvements were completed at the North Padaro Lane Interchange. There are also three new sound walls.

ASSUMPTIONS



MSA-01-4C 09/18/25

Hwy 101 Widening - Segment 4C (Summerland) #1

SBCAG / Caltrans 2025

Sponsoring Agency contact: Fred Luna (SBCAG) / Dave Emerson (Caltrans)

4/17/2018 7/13/2018 4/30/2018 10/22/2020 2/15/2019 6/24/2020 4/26/2018 11/2/2020 11/5/2020 2/2/2024 4/30/2018 2/2/2024

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actls Forecast

$2,300 $11,181 $704 $34,580 $48,765 $0

$0 $0

$0 $0

$517 $517 $0

$3,099 $3,099 $0

$42,280 $42,280 $0

$531 $531 $0

$1,653 $1,653 $0

$2,273 $1,124 $2,820 $6,217 $0

$1,884 $544 $37 $42,877 $45,342 $0

$2,300 $0 $4,674 $0 $12,849 $0 $741 $0 $0 $0 $127,840 $0 $148,404 $0

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL

$48,765 $48,765

$0 $0

$0 $0

$517 $517

$3,099 $3,099

$42,280 $42,280

$531 $531

$1,653 $1,653

$6,217 $6,217

$45,342 $45,342

$148,404 $0 $0 $0 $0 $0 $148,404

$148,404

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

SHOPP

SB1 LPP Formula

Measure A

Local Agency

Local Dev (AB1600)

STIP - IIP

HIP

SB1 Funding (SCCP)

SHOPP

Projected Costs

 Construction Cap + 
CM

STIP - IIP

HIP

SB1 Funding (SCCP)

SB1 LPP Formula

RSTP
STIP - RIP 

Programmed 

TOTAL:

Funding sources:

Total

Measure A

Local Agency

Local Dev (AB1600)

Funding sources: SBCAG Admin PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency

Total

Projected schedule
start - end dates

duration (months) 3 30 16 30 39 69

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency
 Construction Cap + 

CM

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

HIGHWAY 101:  SUMMERLAND is COMPLETE.  This segmetn widened Highway 101 to 3 lanes in each direction between Sheffield Drive and North Padaro Lane.  The Evans 
Avenue Undercrossing was widened to accommodate a third lane in each diretion and pedestrian, bike lane, lighting and aesthetic improvements were provided on Evans Avenue 
beneath 101.  The Sheffield Drive Interchange was entirely reconstructed to remove left-hand ramps.  Improvements to existing ramps were also included for the Evans Ave and 
Wallace Avenue. Sound walls were constructed in areas of Summerland, and near Sheffield.

ASSUMPTIONS



MSA-01-4D 09/18/25

Hwy 101 Widening - Segment 4D (Montecito) #1

SBCAG / Caltrans 2025

Sponsoring Agency contact: Fred Luna (SBCAG) / Joe Arnold (Caltrans)

11/1/2018 4/3/2020 9/23/2019 10/11/2022 1/7/2020 8/26/2022 3/3/2020 3/26/2022 4/10/2023 3/25/2026 ####### 3/25/2026

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actls Forecast

$1,550 $11,043 $1,875 $10,411 $19,281 $24,879 $19,281

$0 $0

$0 $0

$361 $361 $0

$0 $0

$25,978 $25,978 $25,978 $25,978

$1,875 $1,875 $0

$4,706 $4,706 $4,706 $4,706

$1,572 $2,091 $6,022 $6,022 $9,685 $6,022

$31,800 $31,800 $31,800 $31,800

$1,550 $0 $1,933 $0 $13,134 $0 $3,750 $0 $0 $0 $78,916 $87,786 $99,283 $87,786

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL

$24,879 $11,569 $7,712 $44,160

$0 $0

$0 $0

$361 $361

$0 $0

$25,978 $15,587 $10,391 $51,955

$1,875 $1,875

$4,706 $2,823 $1,882 $9,411

$9,685 $3,613 $2,409 $15,707

$31,800 $19,080 $12,720 $63,599

$99,283 $52,671 $35,114 $0 $0 $0 $187,068

$187,068

HIP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

SHOPP

SB1 LPP Formula

Measure A

Local Agency

Local Dev (AB1600)

STIP - IIP

STIP - RIP Future

SB1 Funding

SHOPP

Projected Costs

 Construction Cap + 
CM

STIP - IIP

STIP - RIP Future

SB1 Funding

SB1 LPP Formula

HIP
STIP - RIP 

Programmed 

TOTAL:

Funding sources:

Total

Measure A

Local Agency

Local Dev (AB1600)

Funding sources: SBCAG Admin PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency

Total

Projected schedule
start - end dates

duration (months) 17 37 32 25 35 78

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency
 Construction Cap + 

CM

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

Highway 101: Montecito will widen Highway 101 to 3 lanes in each direction between  Romero Creek in Montecito (west of Sheffield Drive) to Olive Mill Road. Included are the 
reconstruction of the bridges over San Ysidro, Oak, and Romero Creeks.  New auxiliary lanes in each direction between Olive Mill and San Ysidro will be built including ramp 
improvements at Posilipo, San Ysidro, and Olive Mill.

ASSUMPTIONS

*Dates for Construction are dependent on the award of funding from SB1 Cycle 2 in later 2020 for both Segments 4D and 4E.



MSA-01-4E 09/18/25

Hwy 101 Widening - Segment 4E (Santa Barbara) #1

SBCAG 2025

Sponsoring Agency contact: Fred Luna (SBCAG) / Dave Emerson (Caltrans)

8/1/2018 4/3/2020 9/23/2019 10/11/2022 1/7/2020 8/26/2022 2/11/2020 1/10/2022 4/10/2023 9/6/2026 9/23/2019 9/6/2026

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actls Forecast

$1,550 $10,698 $1,875 $2,742 $35,008 $16,865 $35,008

$0 $0

$0 $0

$361 $361 $0

$81 $0 $81

$51,427 $79,200 $51,427 $79,200

$1,875 $2,742 $2,511 $4,617 $2,511

$900 $12,250 $9,000 $13,150 $9,000

$1,572 $2,493 $14,238 $4,065 $14,238

$0 $0

$1,550 $0 $1,933 $0 $14,091 $0 $3,750 $0 $0 $0 $69,161 $140,038 $90,485 $140,038

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL

$16,865 $7,002 $10,502 $10,502 $7,002 $51,873

$0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

$361 $0 $0 $0 $0 $361

$0 $16 $24 $24 $16 $81

$51,427 $15,840 $23,760 $23,760 $15,840 $130,627

$4,617 $502 $753 $753 $502 $7,128

$13,150 $1,800 $2,700 $2,700 $1,800 $22,150

$4,065 $2,848 $4,271 $4,271 $2,848 $18,303

$0 $0 $0 $0 $0 $0

$90,485 $28,008 $42,011 $42,011 $28,008 $0 $230,523

$230,523

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

SHOPP

SB1 LPP Formula

Measure A

Local Agency

Local Dev (AB1600)

STIP - IIP

HIP

SB1 Funding

SHOPP

Projected Costs

 Construction Cap + 
CM

STIP - IIP

HIP

SB1 Funding

SB1 LPP Formula

RSTP
STIP - RIP 

Programmed 

TOTAL:

Funding sources:

Total

Measure A

Local Agency

Local Dev (AB1600)

Funding sources: SBCAG Admin PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency

Total

Projected schedule
start - end dates
duration (months) 20 37 32 23 41 83

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
Coastal Permitting 

Contingency
 Construction Cap + 

CM

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

Highway 101: Santa Barbara will widen Highway 101 to 3 lanes in each direction between Sycamore Creek in the City of Santa Barbara to Olive Mill/Spring Road.  Included is 
reconstruction of the Highway 101 Interchange at Cabrillo Blvd, which includes two new bridges in each direction, restoring the southbound on-ramp, eliminating existing left-hand 
off ramps, ramp improvements at Hermosillo and at Cabrillo.  Two new soundwalls will be built. 

ASSUMPTIONS



MSA-04 09/18/25

Hwy 101/135 Interchange #2

City of Santa Maria 2025

Sponsoring Agency contact: David Beas

1/1/2020 6/30/2026 7/1/2026 6/30/2029 7/1/2026 6/30/2029 7/1/2029 12/31/2031 1/1/2020 12/31/2031

COST BY PHASE AND FUNDING SOURCE (1000's)

Actual Forecast Actual Forecast Actual Forecast Actual Forecast Actual Forecast Actual Forecast

$80 $3,400 $10,529 $80 $13,929

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$1,150 $4,250 $3,700 $52,000 $0 $61,100

$80 $0 $0 $1,150 $0 $4,250 $0 $7,100 $0 $62,529 $80 $75,029

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 TOTAL

$80 $1,133 $1,133 $1,133 $4,212 $4,212 $2,106 $14,009

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $1,150 $2,650 $2,650 $2,650 $20,800 $20,800 $10,400 $61,100

$80 $1,150 $3,783 $3,783 $3,783 $25,012 $25,012 $12,506 $75,109

$75,109

Projected Costs

Other Future (STIP-
RIP, LPP-F, etc)

This "gateway" project proposes to reconstruct the existing interchange at Highway 101 and Highway 135 in the City of Santa Maria. Two alternatives are being considered, one is a diamond interchange 
the second a three-quarter diamond/partial cloverleaf interchange to replace the existing trumpet design. The improvements will provide new access to Highway 101 from the east where future 
development is planned.  The project will also include improved operations by adding lanes on the overcorssing and also improvements for pedestrians and bicyclists.  The project accommodates 
connections to the Santa Maria River Trail and a future transit hub.

ASSUMPTIONS

Total

Local Agency

PS&E + R/W Support

duration (months)
start - end dates

- In addition to Measure A funds, the project will be funded with local agency (City of Santa Maria) funds, local development fees, and future STIP funding.

- A portion of Measure A funding has been set aside for pre-construction efforts through a cooperative agreement with the balance of Measure A funding earmarked for the construction phase.

- The City is committing development fees towards  the project.

- The base source for cost data and schedule data is from the City of Santa Maria 

R/W Capital  Construction Cap + CM

Total

Projected schedule
14478 36 36 30

SBCAG AdminFunding sources:

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

-A cooperative agreement was executed on January 21, 2021 between SBCAG 

and City.

Other Future (STIP-RIP, LPP-F, 
t )

RSTP

Local Dev (AB1600)

SCHEDULE

PA&ED

Measure A Strategic Plan - Project Data Sheet

Project Number:

Project Name:

Sponsoring Agency:

CURRENT PROJECT DESCRIPTION

Date updated: 

Version: 

Cost Estimate Year:

Measure A

Local Agency

SB1 Funding

SB1 LPP Formula

Measure A

Local Dev (AB1600)

TOTAL:

STIP - RIP 
Programmed 

SB1 Funding

SB1 LPP Formula

RSTP

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM

Funding sources:



MSA-05 09/18/25
Hwy 101/Betteravia Road Interchange #2
City of Santa Maria 2025

Sponsoring Agency contact: David Beas

1/1/2027 12/31/2028 1/1/2029 12/31/2031 1/1/2029 12/31/2031 1/1/2032 9/30/2033 1/1/2027 9/30/2033

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

$19 $2,783 $19 $2,783

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$1,800 $2,500 $3,000 $20,500 $0 $27,800

$19 $0 $0 $1,800 $0 $2,500 $0 $3,000 $0 $23,283 $19 $30,583

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 TOTAL

$19 $1,113 $1,670 $2,802

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $450 $900 $1,550 $2,200 $2,200 $8,200 $12,300 $27,800

$19 $0 $450 $900 $1,550 $2,200 $2,200 $9,313 $13,970 $30,602

$30,602

Other Future (STIP-
RIP, LPP-F, etc)

21 81
Projected schedule

SBCAG Admin PA&ED PS&E + R/W Support R/W Capital

start - end dates

duration (months) 24 36 36

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

This project proposes to improve the operations at the interchange of Highway 101 and Betteravia Road by constructing in the south east quadrant of the interchange in the City of Santa Maria.  The 
proposed improvements shall consist of constructing a northbound loop on ramp to accommodate eastbound Betteravia Road traffic and a revised northbound offramp with the objective to improve traffic 
circulation for vehicles, including current and future freight operations, entering and exiting Highway 101 at Betteravia Road and for local through traffic on Betteravia Road.   Improvements will be made to 
the Betteraria Road Overcrossing and on either side east and west to accommodate both pedestrians and bicyclists.

ASSUMPTIONS

- In addition to Measure A funds, the project will be funded with local agency (City of Santa Maria) funds, local development fees, and future STIP funding.

- The base source for cost data and schedule data is from the City of Santa Maria 

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM
Total

Local Agency

Local Dev (AB1600)

STIP - RIP Future

 Construction Cap + 
CM

Total

Measure A

Local Agency

Local Dev (AB1600)

SB1 Funding

RSTP

STIP - RIP Future

SB1 LPP Formula

STIP - RIP 
Programmed 

Funding sources:

Projected Costs

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

Other Future

TOTAL 

Project Risks/Issues

SB1 Funding

TOTAL:

Project History
-A cooperative agreement was executed on xx between City and Caltrans

Funding sources:

Measure A 



MSA-06 07/18/25

Hwy 101/McCoy Lane Interchange #1

City of Santa Maria 2025

Sponsoring Agency contact:

7/1/2027 7/1/2029 7/1/2029 7/1/2032 7/1/2029 7/1/2032 7/1/2032 7/1/2035 7/1/2027 7/1/2035

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

$80 $13,929 $80 $13,929

$0 $0

$0 $0
$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$2,000 $4,500 $1,500 $43,700 $0 $51,700

$80 $0 $0 $2,000 $0 $4,500 $0 $1,500 $0 $57,629 $80 $65,629

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 FY 33/34 FY 34/35 TOTAL

$80 $4,643 $4,643 $4,643 $14,009

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $1,000 $1,000 $2,000 $2,000 $2,000 $14,567 $14,567 $14,567 $51,700

$80 $0 $0 $1,000 $1,000 $2,000 $2,000 $2,000 $19,210 $19,210 $19,210 $65,709

$65,709

TOTAL:

STIP - RIP 
Programmed 

STIP - RIP Future

SB1 Funding

STIP - RIP Future

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

Projected Costs

Other Future (STIP-
RIP, LPP-F, etc)

Local Dev (AB1600)

SB1 Funding

RSTP

SB1 LPP Formula

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

Other Future 

start - end dates

Funding sources: SBCAG Admin

Measure A

Local Agency

This project proposes to construct a new interchange at Hwy 101 and McCoy Lane in the City of Santa Maria. The project proposes to extend existing McCoy Lane on 
the west side of Highway 101 and create an undercrossing of Hwy 101, as well as a "diamond" configuration interchange. The new proposed interchange would 
mitigate current and forecast congestion at the adjacent interchanges of Highway 101 at Santa Maria Way and at Betteravia Road due to development on the east 
side of 101.  The project has not yet been initiated and its need is being considered as part of the City of Santa Maria's General Plan update. 

ASSUMPTIONS

Information is based on approval of City of Santa Maria's General Plan update in 2027 that’s shows this project is still part of City's plan.

PS&E + R/W 
Support

R/W Capital
 Construction Cap + 

CM
Total

Version: 

duration (months)
Projected schedule

Measure A Strategic Plan - Project Data Sheet

Project Number:

Project Name:

Sponsoring Agency: Cost Estimate Year:

Date updated: 

36

PA&ED

SCHEDULE

CURRENT PROJECT DESCRIPTION

96

Total

24 36 36

PS&E + R/W 
Support

R/W Capital
 Construction Cap + 

CM
PA&ED



09/19/25

Hwy 246 Passing Lanes - Phase II #2

SBCAG 2025

Sponsoring Agency contact: Fred Luna

1/1/2026 6/30/2028 7/1/2029 12/31/2031 7/1/2029 12/31/2031 1/1/2032 7/1/2033 7/1/2029 7/1/2033

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

$300 $2,000 $2,720 $900 $0 $5,920

$0 $0

$0 $0
$0 $0

$0 $0

$0 $0

$0 $0

$2,480 $2,600 $54,000 $0 $59,080

$0 $300 $0 $2,000 $0 $5,200 $0 $3,500 $0 $54,000 $0 $65,000

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY32/33 TOTAL

$443 $843 $843 $1,491 $1,491 $767 $43 $5,920

$0

$0

$0

$0

$0

$0

$2,032 $2,032 $18,836 $36,180 $59,080

0 $0 $443 $843 $843 $3,523 $3,523 $19,603 $36,223 $65,000

30 30 30 18 48

ASSUMPTIONS

-For this Phase II of the project, it is anticipated that residual Measure A funding from Phase 1 is utilized for Phase 2. The balance of  project funding would come from other 
discretionary and competitive sources. 

-No Federal Earmark funding is assumed at this time.

-The base source for cost data and schedule data was prepared by the SBCAG team based on previous experience with Phase 1.  

Funding sources: PA&ED PS&E + R/W Support R/W Capital TotalSBCAG Admin

Local Dev (AB1600)

Projected schedule

Measure A Strategic Plan - Project Data Sheet

Project Number:

Project Name:

Sponsoring Agency:

MSA-07-02

- Requires resolving coordination with Caltrans and roles during the PA&ED phase. In the future there will be a cooperative agreement between Caltrans and SBCAG.

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM
Total

CURRENT PROJECT DESCRIPTION

The Measure A Investment Plan included a project to construct passing lanes on Highway 246 from Buellton to Lompoc.  In 2011, a Project Report was completed that identified 
of number of operational and safety improvements on Highway 246 between Purisima Road on the west to Domingos Road on the east.  Shortly thereafter, the project was split 
into two phases in order to be able complete a portion of the project earlier.   

Phase I was completed in 2018.  Phase 2 looks to continue improvements to the east from Phase 1, considering passing lanes and operational and safety improvements 
between Hapgood Road to Domingos Road. This area is in the unincorporated part of the County of Santa Barbara.  

Cost Estimate Year:

start - end dates
duration (months)

SB1 LPP Formula

RSTP
Other Future (STIP-RIP, LPP-
F etc)

TOTAL 

Project Risks/Issues

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

Date updated: 

Version: 

Project History

STIP - RIP Future

SB1 Funding

TOTAL:

Other Future (STIP-
RIP, LPP-F, etc)

RSTP

SB1 LPP Formula

SB1 Funding

STIP - RIP Future

 Construction Cap + 
CM

Projected Costs

Measure A 

Local Agency



MSA-08-02 09/19/25

Version: #1

Caltrans 2025

Sponsoring Agency contact: Joe Arnold

7/1/2025 7/1/2027 7/1/2027 7/1/2028 7/1/2027 7/1/2028 6/1/2029 7/1/2035 7/1/2025 7/1/2035

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast
$54 $9,000 $54 $9,000

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$71,005 $0 $71,005

$54 $0 $0 $0 $0 $0 $0 $0 $0 $80,005 $54 $80,005

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 FY 33/34 FY 34/35 TOTAL

$54 $2,250 $2,250 $2,250 $2,250 $9,054

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $17,751 $17,751 $17,751 $17,751 $71,005

$54 $0 $0 $0 $0 $20,001 $20,001 $20,001 $20,001 $0 $0 $80,059

$80,059

Measure A Strategic Plan - Project Data Sheet

Project Number:

Project Name:

Sponsoring Agency:

Date updated: 

Cost Estimate Year:

Hwy 246 Santa Ynez River Bridge (Robinson Bridge Replacement)

Total

CURRENT PROJECT DESCRIPTION

The replacement of the Robinson Bridge, which is a bridge over the Santa Ynez River (51-0128) at PM 9.824, is part of a broader project which includes scope to improve 
pavement, drainage facilities and traffic management systems traffic signing, striping and guardrails to current standards along Highway 246.

ASSUMPTIONS

- This project was programmed for project development and through construction in the 2022 SHOPP.  

- No Federal Earmarks are assumed at this time.

- The source for cost data and schedule data is from Caltrans.

SCHEDULE

 - The total costs shown below are only costs associated with the bridge replacement and the Caltrans contribution does not include all SHOPP funds for other elements not 
related to the Robinson Bridge.

PA&ED PS&E + R/W Support R/W Capital

 - Measure A funds will be contributed toward offsetting the construction capital cost for active transporation components related to the bridge replacement and additional 
connections beyond the bridge.  

120duration (months)

Funding sources: PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM

Projected schedule 24 12 12 73

start - end dates

SB1 Funding

STIP - RIP Future

TotalSBCAG Admin

SBCAG executed a cooperative agreement in May 2022 with Caltrans 
for the construction phase in the amount of $9.0 million.  

Threatened and endangered species, public input could
result in project delay

SB1 LPP Formula

RSTP

SHOPP

TOTAL 

Project Risks/Issues

Projected Costs

Project History

 Construction Cap + 
CM

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

STIP - RIP Future

SB1 Funding

RSTP

SHOPP

TOTAL:

SB1 LPP Formula

Local Dev (AB1600)

Measure A

Local Agency



MSA-10 07/25/25

City of Goleta Project Connect #3

City of Goleta 2025

Sponsoring Agency contact: Autumn Glaeser

N/A N/A N/A N/A N/A N/A 6/1/2024 6/30/2027 6/1/2024 6/30/2027

COST BY PHASE AND FUNDING SOURCE (1000's)

remaining to 
program

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Forecast Actuals Forecast

6$             10$         8,414$    1,382$            6$            9,807$        

90,331$  -$         90,331$      

-$         -$            

-$         -$            

-$         -$            

-$         -$            

-$         -$            

-$         -$            

6$             10$         -$        -$        -$        -$        -$        -$        -$             98,745$  1,382$            6$            100,137$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 TOTAL 2040 MSA

 $         10 $8,414 $1,382 $9,807 9,806,630$  

$90,331 $90,331

$0

$0

$0

$0

$0

$0

 $         10  $      8,414  $  91,713  $         -    $         -    $         -    $         -    $         -   $100,137

SCHEDULE

SB1 LPP Formula

Total

37 37

Funding sources:
PA&ED PS&E + R/W Support R/W Capital

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM Total

Measure A Strategic Plan - Project Data Sheet

Project Number:

Project Name:

Sponsoring Agency:

ASSUMPTIONS

- the remaining balance of funding available under the Investment Plan will be $1.382 million. 

Date updated: 

Version: 

CURRENT PROJECT DESCRIPTION

The project location is on Hollister Avenue between S. Kellogg Avenue and Ward Drive, S. Kellogg Avenue between S. Kellogg Avenue and Technology Drive (future Fowler Road), Ekwill Street 
between S. Kellogg Avenue and Fairview Avenue. The project will improve traffic, bicycle, and pedestrian circulation and safety in Old Town Goleta and connection to the Santa Barbara Airport. 
The project provides regional capacity improvements along Hollister. Funding will be used in combination with other revenue sources such as state and federal gas taxes or local fees to deliver 
the project and can be loaned to the State to deliver the project sooner than would normally be expected using state and federal gas taxes. The cost of this project can include such items as traffi
signals, sidewalks, bike lanes, intersection channelization, curbs and gutters, shoulders, and landscaping as long as these costs are directly related to the project.

 Construction Cap + CM

Local Dev (AB1600)

SB1 Funding

SB1 Funding

Project History

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues

Other Future

STIP - RIP 
Programmed 

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

RSTP

Other Future (STIP-
RIP, LPP-F, etc)

A cooperative agreement was approved on May 2024 for an amount 
up to $8,414,317.

Cost Estimate Year:

start - end dates

duration (months)

SB1 LPP Formula

RSTP

TOTAL:

Projected schedule

SBCAG Admin

Projected Costs

Measure A 

Local Agency



MSA-11 09/18/25
Solvang Circulation Improvements #3
City of Solvang 2025

Sponsoring Agency contact: Bridget Paris

N/A N/A N/A N/A N/A N/A 1/1/2026 6/30/2028 1/1/2026 6/30/2028

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

600$           3,602$    600$       3,602$    

1,100$    -$        1,100$    

-$        -$        

-$        -$        

-$        -$        

-$        -$        

-$        -$        

-$        -$        

-$        -$        -$        -$         -$          -$        -$          -$        600$           4,702$    600$       4,702$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 TOTAL 2040MSA Amount

$600 $200 $200 $1,600 $1,600 $4,200 $4,202,842

$1,100 $1,100

$0

$0

$0

$0

$0

$0

$0

$1,700 $0 $0 $0 $200 $200 $1,600 $1,600 $5,300

5,302$                       

SB1 Funding

TOTAL:

Project History

-SBCAG entered into a coop agreement with the City for the South Alisal 
Road Pavement Reconstruction Project in May 2020 - Completed 2020

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

STIP - RIP Future

- $3.6 M remaining for future project shown in FY 26/27 - 27/28

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

Other Future

TOTAL 

Project Risks/Issues

Projected Costs

Measure A

Local Agency

Local Dev (AB1600)

SB1 Funding

RSTP

STIP - RIP Future

SB1 LPP Formula

STIP - RIP 
Programmed 

Total

R/W Capital

start - end dates
duration (months)

 Construction Cap + CM TotalFunding sources: SBCAG Admin PA&ED PS&E + R/W Support

30 30
Projected schedule

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM

- The City and SBCAG anticipate entering additional cooperative agreements to use these remaining funds for subsequent phases of the circulation project. 

-  The remaining balance $2.9 million balance for the Solvang Circulation Improvements project will be available for future projects that meet the investment plan scope.

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

ASSUMPTIONS

- This project will be funded entirely by Measure A Funds and Local Funds. 

- The South Alisal Road Pavement Reconstruction Project is for an amount not to exceed $600,000. 

Project 1: 
The South Alisal Road Pavement Reconstruction Project will rehabilitate and widen South Alisal Road from the Santa Ynez River (Alisal Bridge) to the southerly City limits.  The 
work will primarily consist of reconstruction of the existing pavement, and widening the road to meet current roadway standards and address multimodal safety issues. The Project will 
include bicycle safety features such as bicycle sharrows.  The final component of the Project includes upsizing an existing drainage to increase the flow and debris carrying capacity of 
the culvert, and reduce the incidence of flooding of the roadway.

The Solvang Circulation Improvements funds will help improve local streets and highways, consistent with the City of Solvang’s circulation element, including widening roads, installing traffic signals, 
improving bicycle and pedestrian safety, and improving intersections.



MSA-12 09/18/25

Buellton Circulation Improvements #6

City of Buellton 2025

Sponsoring Agency contact: Rose Hess

NA NA NA NA NA NA 7/1/2027 6/30/2033

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

619$       3,583$       619$             3,583$    

243$       300$          243$             300$       

-$              -$        

-$              -$        

-$              -$        

-$              -$        

-$              -$        

132$       132$             -$        

-$              -$        

-$        -$        -$        -$        -$        -$          -$        -$             994$       3,883$       994$             3,883$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 TOTAL 2040 MSA amount

$619 $800 $100 $1,342 $1,342 $4,202 4,202,842$        

$132 $132 2,783,312$        (minus 619k expenditures)

$243 $300 $543

$0

$0

$0

$0

$0

$0

$994 $1,100 $0 $100 $0 $0 $1,342 $0 $1,342 $4,877

-  The remaining balance $2.78 million balance for the Buellton Circulation Improvements project will be available for future projects that meet the investment plan scope.

- State Route 246 Streetscape Project - Phases 1A and 1B completed in 2012

- The City and SBCAG anticipate entering additional cooperative agreements to use these remaining funds for subsequent phases of the circulation project. 

CURRENT PROJECT DESCRIPTION
This Measure A Project provides funding for the City of Buellton to implement or partner on projects to improve circulation within the City of Buellton.  The list of projects is noted below. 

Project 1: State Route 246 Streetscape Project: This project was complete in 2012.  The project included improvements along Highway 246 between Palm Way and the Avenue of Flags including 
raised medians west of the Avenue of Flags, improved sidewalks, handicap ramps and intersection crosswalks with block pavers enhancement, street lighting and landscape and irrigation 
improvements, as well as park benches.

ASSUMPTIONS

Project 2: McMurray Road Improvement Project: The Project location is at the intersection of Highway 246 and McMurray  Road, with appurtenant improvements within 100 feet. The Project 
includes widening of the north leg of McMurray Road at  Highway 246 with additional traffic signal improvements. The project also includes road,  sidewalk and curb, and gutter and 
driveway improvements as well as utility relocations  and appurtenant work.

Sponsoring Agency: Cost Estimate Year:

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Total

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM

72 0

Funding sources: PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM
TotalSBCAG Admin

Projected schedule

start - end dates

duration (months)

Local Agency

Projected Costs

Measure A 

Local Dev (AB1600)

SB1 Funding

TOTAL:

STIP - RIP 
Programmed 

STIP - RIP Future

RSTP

SB1 LPP Formula

Measure D

Measure D

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues

Funding sources:

Measure A 

Local Agency

Local Dev (AB1600)

STIP - RIP Future

SB1 Funding

Project History

-State Route 246 Streetscape Project Phases 1A and 1B completed in 2012. 

- A cooperative agreement was approved on October 2023 for $800,000 for the 
McMurray Road Improvement Project

-$2.78 million remaining for future projects.The City of Buellton has requested 
$100K be programmed to East SR 246 project and the remaining funds be 
programmed in FY 30/31 and FY 32/33 to future projects.

4,877$                             



MSA-13 09/18/25
Guadalupe Circulation Improvements and 166 Safety Improvements-1/166 (Highway 166 CAPM ) Version: #3
Caltrans, City of Guadalupe 2025

Sponsoring Agency contact: Hallie Holden, Jeff van den Eikhof

This project is using both Guadalupe Circulation funds and Hwy 166 Safety Improvements-1/166 funds.

N/A 8/8/2024 11/1/2024 7/29/2027 11/1/2024 7/29/2027 10/29/2027 10/23/2030 8/8/2024 10/23/2030

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

175$       300$       2,775$         -$        3,250$      

737$       700$       8,463$         -$        9,900$      

1,415$    1,951$    230$       14,562$       1,415$    16,743$    

-$        -$          

-$        -$          

-$        -$          

-$        -$          

-$        -$          

-$      -$        1,415$    -$        -$          2,863$    -$          1,230$    -$          25,800$       1,415$    29,893$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY30/31 FY31/32 TOTAL

$238 $238 $925 $925 $925 $3,250

$719 $719 $2,821 $2,821 $2,821 $9,900

$1,415  $  1,091  $   1,091 $4,854 $4,854 $4,854 $18,158

$0

$0

$0

$0

$0

$0

$1,415 $2,047 $2,047 $8,600 $8,600 $8,600 $0 $0 $31,308

36

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name:

Sponsoring Agency: Cost Estimate Year:

start - end dates
duration (months) 74

Projected schedule

CURRENT PROJECT DESCRIPTION
The project location is on Highway 166 from Highway 1 intersection in Guadalupe to the Highway 101 Intersection in the City of Santa Maria. These are the limits for the Caltrans project, the limits for 
the improvements to be funded by the City of Guadalupe are from Highway 1 to Flower Street within the city limits. Implement pavement preservation along Highway 166 from Highway 1 intersection 
in Guadalupe to the Highway 101 Intersection in the City of Santa Maria, improvements to signage, TMS and curb ramp rehabilitation for ADA compliance, signalizing two intersections along 
Highway 166 at Highway 1 and Obispo Street in Guadalupe and constructing pedestrian and bicycle facilities.

ASSUMPTIONS

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM Total

33

R/W Capital

STIP - RIP 
Programmed 

SB1 LPP Formula

Funding sources: PS&E + R/W Support

TOTAL:

SB1 LPP Formula

33

Funding sources:

31,308$                      

Total

Projected Costs

Measure A

Local Agency

SHOPP

SB1 Funding

RSTP

STIP - RIP Future

SBCAG Admin PA&ED

STIP - RIP Future

 Construction Cap + CM

-A cooperative agreement was executed on September 2023

Project Risks/Issues

RSTP

STIP - RIP Programmed 

Other Future

TOTAL 

Project History

SB1 Funding

Measure A

Local Agency

SHOPP



MSA-14 09/17/25

Carpinteria Circulation Improvements #7

City of Carpinteria 2025

Sponsoring Agency contact: John Ilasin

NA NA 5/1/2020 10/1/2020 5/1/2020 10/1/2020 9/1/2025 12/1/2025 5/1/2020 12/1/2025

COST BY PHASE AND FUNDING SOURCE (1000's)

MSA COOP

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast $1,202,045

130$       130$       1,072$    130$        1,202$    

43$            43$          -$        

-$         -$        

-$         -$        

-$         -$        

-$         -$        

-$         -$        

-$         -$        

-$        -$        -$         -$        130$       130$       -$        -$        43$            1,072$    173$        1,202$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 TOTAL 2040 MSA 

 $       130 $1,072 $199 $1,401 $1,400,947

 $         43 $43 $198,902 remaining

$0

$0

$0

$0

$0

$0

173.0601 $1,072 $199 $0 $0 $0 $1,444

Sponsoring Agency: Cost Estimate Year:

- The City and SBCAG anticipate entering additional cooperative agreements to use these remaining funds for subsequent phases of the circulation project. 

Total

CURRENT PROJECT DESCRIPTION

ASSUMPTIONS

- This project will be funded entirely by Measure A Funds.

- The Linden Avenue Improvements is for an amount not to exceed $1,202,045 with a period of performance through June 2026.

- the remaining balance of funding available under the Investment Plan for the Carpinteria Circulation Improvements will be $198,902

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM

As part of the City of Carpinteria's Circulation Improvements, the City is recommending a priority project related to the Linden/Casitas Interchange 
project. The City proposed the Linden Avenue Improvements Project. The scope of the project consists of improvements on Linden Avenue within 
City boundaries, between Carpinteria Avenue and Linden Avenue Overcrossing including concrete sidewalks (5’), curbs, gutters, driveway approaches, 
parkways (8’), and bike lanes (6’) on the east and west side of Linden Avenue.

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

Project 1:

The Carpinteria Circulation Improvements will make safety or operational improvements to local streets and highways, consisten with the City of Carpinteria's circulation 
element, including intersection improvements, synchronizing traffic signals, improving bicycle and pedestrian safety an mitigating the impacts of transportation improvements 
within the community.

3 67

Funding sources: PA&ED PS&E + R/W Support R/W Capital
 Construction Cap + 

CM
Total

Projected schedule

SBCAG Admin

start - end dates

duration (months) 5 5

SB1 Funding

TOTAL:

STIP - RIP 
Programmed 

STIP - RIP Future

RSTP

SB1 LPP Formula

Projected Costs

Funding sources:

Measure A

Local Agency

Local Dev (AB1600)

STIP - RIP Future

Local Agency

Measure A

Local Dev (AB1600)

SB1 Funding

-SBCAG entered into a coop agreement with the City for the Linden 
Avenue Improvements project in May 2020. 

-Amendment 1 (August 2023) extended the project end date

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

-Amendment 2 (March 2024) addded additional funding to amount 
to $792,456 and extended project end date.
-Amendment 3 (September 2025) ) addded additional funding to 
amount to $1,202,045 and extended project end date.



MSA-27 09/18/25
Hwy 246 - Alamo Pintado Creek Bike and Pedestrian Bridge #3
Caltrans, City of Solvang 2025

Sponsoring Agency contact: Dave Emerson

10/25/2025 1/1/2026 7/1/2028 1/1/2026 7/1/2028 1/5/2029 3/27/2034 1/1/2026 3/27/2034

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

600$         -$        600$           

624$         -$        624$           

2,473$       4,631$      2,929$    27,287$    -$        37,320$      

-$        -$            

-$        -$            

-$        -$            

-$        -$            

-$        -$            

-$        -$        -$        2,473$       -$          4,631$      -$          2,929$    -$          28,511$    -$        38,544$      

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 TOTAL

$600 $600

$624 $624

$2,473 $3,780 $3,780 $27,287 $37,320

$0

$0

$0

$0

$0

$0

$0 $2,473 $3,780 $3,780 $28,511 $0 $0 $0 $38,544

Sponsoring Agency: Cost Estimate Year:

CURRENT PROJECT DESCRIPTION

The project proposes to construct a new pedestrian and bicycle bridge across Alamo Pintado Creek, in addition to making the necessary improvements on the approaches from either end.  The project 
will include sidewalk and driveway improvements from Alamo Pintado Creek to Alamo Pintado Road along the north side of Highway 246.The proposed project would eliminate this discontinuity in the 
bicycle and pedestrian network, improve bicyclist and pedestrian safety and accessibility across the creek, help relieve congestion, and complete a missing segment of the regional bikeway system. In 
addition, the proposed project would provide improved recreation opportunities and enhancement of non-vehicular travel alternatives to and from the City of Solvang. 

ASSUMPTIONS

Measure A Strategic Plan - Project Data Sheet

Project Number: Date updated: 

Project Name: Version: 

start - end dates

duration (months) 30

SCHEDULE

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM Total

30 63 99
Projected schedule

Total

Projected Costs

Measure A

Local Agency

SHOPP

SB1 Funding

RSTP

STIP - RIP Future

SBCAG Admin PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM

SB1 Funding

TOTAL:

STIP - RIP 
Programmed 

SB1 LPP Formula

Funding sources:

Funding sources:

Measure A

Local Agency

SHOPP

STIP - RIP Future

SB1 LPP Formula

RSTP

STIP - RIP Programmed 

Other Future

TOTAL 

Project History
A cooperative agreement was approved on May 2016.

Project Risks/Issues
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