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Buellton Circulation Improvements #6

City of Buellton 2025

Sponsoring Agency contact: Rose Hess

NA NA NA NA NA NA 7/1/2027 6/30/2033

COST BY PHASE AND FUNDING SOURCE (1000's)

Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast Actuals Forecast

619$       3,583$       619$             3,583$    

243$       300$          243$             300$       

-$              -$        

-$              -$        

-$              -$        

-$              -$        

-$              -$        

132$       132$             -$        

-$              -$        

-$        -$        -$        -$        -$        -$          -$        -$             994$       3,883$       994$             3,883$    

FUNDING BY YEAR

Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 FY 32/33 TOTAL 2040 MSA amount

$619 $800 $100 $1,342 $1,342 $4,202 4,202,842$        
$132 $132 2,783,312$        (minus 619k expenditures)
$243 $300 $543

$0

$0

$0

$0

$0

$0

$994 $1,100 $0 $100 $0 $0 $1,342 $0 $1,342 $4,877

Project History

-State Route 246 Streetscape Project Phases 1A and 1B completed in 2012. 

- A cooperative agreement was approved on October 2023 for $800,000 for the 
McMurray Road Improvement Project

-$2.78 million remaining for future projects.The City of Buellton has requested $100K 
be programmed to East SR 246 project and the remaining funds be programmed in 
FY 30/31 and FY 32/33 to future projects.

4,877$                             
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PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM
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-  The remaining balance $2.78 million balance for the Buellton Circulation Improvements project will be available for future projects that meet the investment plan scope.

- State Route 246 Streetscape Project - Phases 1A and 1B completed in 2012

- The City and SBCAG anticipate entering additional cooperative agreements to use these remaining funds for subsequent phases of the circulation project. 

CURRENT PROJECT DESCRIPTION

This Measure A Project provides funding for the City of Buellton to implement or partner on projects to improve circulation within the City of Buellton.  The list of projects is noted below. 

Project 1: State Route 246 Streetscape Project: This project was complete in 2012.  The project included improvements along Highway 246 between Palm Way and the Avenue of Flags including 
raised medians west of the Avenue of Flags, improved sidewalks, handicap ramps and intersection crosswalks with block pavers enhancement, street lighting and landscape and irrigation 
improvements, as well as park benches.

ASSUMPTIONS

Project 2: McMurray Road Improvement Project: The Project location is at the intersection of Highway 246 and McMurray  Road, with appurtenant improvements within 100 feet. The Project includes 
widening of the north leg of McMurray Road at  Highway 246 with additional traffic signal improvements. The project also includes road,  sidewalk and curb, and gutter and driveway 
improvements as well as utility relocations  and appurtenant work.


