
MSA-04 09/18/25
Hwy 101/135 Interchange #2
City of Santa Maria 2025

Sponsoring Agency contact: David Beas

1/1/2020 6/30/2026 7/1/2026 6/30/2029 7/1/2026 6/30/2029 7/1/2029 12/31/2031 1/1/2020 12/31/2031

COST BY PHASE AND FUNDING SOURCE (1000's)

Actual Forecast Actual Forecast Actual Forecast Actual Forecast Actual Forecast Actual Forecast

$80 $3,400 $10,529 $80 $13,929

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$0 $0

$1,150 $4,250 $3,700 $52,000 $0 $61,100
$80 $0 $0 $1,150 $0 $4,250 $0 $7,100 $0 $62,529 $80 $75,029

FUNDING BY YEAR
Actuals: FY 25/26 FY 26/27 FY 27/28 FY 28/29 FY 29/30 FY 30/31 FY 31/32 TOTAL

$80 $1,133 $1,133 $1,133 $4,212 $4,212 $2,106 $14,009
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $0
$0 $1,150 $2,650 $2,650 $2,650 $20,800 $20,800 $10,400 $61,100

$80 $1,150 $3,783 $3,783 $3,783 $25,012 $25,012 $12,506 $75,109

PA&ED PS&E + R/W Support R/W Capital  Construction Cap + CM

Funding sources:
Measure A

Local Dev (AB1600)

TOTAL:

STIP - RIP 
Programmed 

SB1 Funding

SB1 LPP Formula

RSTP

RSTP

Local Dev (AB1600)

SCHEDULE

PA&ED

Measure A Strategic Plan - Project Data Sheet

Project Number:
Project Name:

Sponsoring Agency:

CURRENT PROJECT DESCRIPTION

Date updated: 
Version: 

Cost Estimate Year:

Measure A

Local Agency

SB1 Funding
SB1 LPP Formula

STIP - RIP Programmed 

TOTAL 

Project Risks/Issues Project History

-A cooperative agreement was executed on January 21, 2021 between SBCAG 
and City.

Other Future (STIP-RIP, LPP-F, 
t )

- The base source for cost data and schedule data is from the City of Santa Maria 

R/W Capital  Construction Cap + CM

Total

Projected schedule
14478 36 36 30

SBCAG AdminFunding sources:

$75,109

Projected Costs

Other Future (STIP-
RIP, LPP-F, etc)

This "gateway" project proposes to reconstruct the existing interchange at Highway 101 and Highway 135 in the City of Santa Maria. Two alternatives are being considered, one is a diamond interchange 
the second a three-quarter diamond/partial cloverleaf interchange to replace the existing trumpet design. The improvements will provide new access to Highway 101 from the east where future 
development is planned.  The project will also include improved operations by adding lanes on the overcorssing and also improvements for pedestrians and bicyclists.  The project accommodates 
connections to the Santa Maria River Trail and a future transit hub.

ASSUMPTIONS

Total

Local Agency

PS&E + R/W Support

duration (months)
start - end dates

- In addition to Measure A funds, the project will be funded with local agency (City of Santa Maria) funds, local development fees, and future STIP funding.
- A portion of Measure A funding has been set aside for pre-construction efforts through a cooperative agreement with the balance of Measure A funding earmarked for the construction phase.
- The City is committing development fees towards  the project.


