

---

# Meeting Agenda

## Goleta Ramp Metering Study

Technical Advisory Committee Meeting #10

October 12, 2017, 11:00 a.m. – 12:00 noon

Conference Call (Dial: 1-866-554-8655, PW: 29988#)

---

1. Introductions
2. Project Status
  - a. Recap from prior TAC Meeting in June, 2017.
  - b. Activities since June, 2017 (see next page)
3. Project Schedule
  - a. Update to schedule for Board meetings and second public workshop.
4. Next Steps
  - a. Kittelson to complete documentation of alternatives with existing volumes including diversion.
  - b. Kittelson to complete freeway corridor analysis of 2035 traffic volumes and ramp metering alternatives.
  - c. Kittelson to complete diversion analysis (Goleta traffic model) of 2035 ramp metering alternatives.
  - d. KAI and Wallace Group to prepare initial cost estimates.
  - e. Next TAC meeting Thursday, November 9, 2017.

## PROJECT STATUS

- Evaluation of potential local street diversions with ramp metering alternatives and existing traffic volumes was completed and is currently being documented.
- The City of Goleta verified that future forecasts should not assume the Goleta Overpass project.
- The updated General Plan land uses for the City of Goleta traffic model were finalized in mid-July. However, the working version of the 2035 forecast model with both internal city land use forecasts and external growth assumptions was not available until September 20, 2017.
- Initial tests of the freeway corridor model used to determine freeway effectiveness (FREQ) with the 2035 forecasts result in highly congested conditions that the model cannot effectively evaluate. The consultant team is currently testing solutions.