

Measure A Strategic Plan - Project Data Sheet



Project Number: MSA-05
Project Name: Hwy 101/Betteravia Road Interchange
Sponsoring Agency: City of Santa Maria
Sponsoring Agency contact: David Beas

Date updated: 09/18/25
Version: #2
Cost Estimate Year: 2025

CURRENT PROJECT DESCRIPTION

This project proposes to improve the operations at the interchange of Highway 101 and Betteravia Road by constructing in the south east quadrant of the interchange in the City of Santa Maria. The proposed improvements shall consist of constructing a northbound loop on ramp to accommodate eastbound Betteravia Road traffic and a revised northbound offramp with the objective to improve traffic circulation for vehicles, including current and future freight operations, entering and exiting Highway 101 at Betteravia Road and for local through traffic on Betteravia Road. Improvements will be made to the Betteraria Road Overcrossing and on either side east and west to accommodate both pedestrians and bicyclists.

ASSUMPTIONS

- In addition to Measure A funds, the project will be funded with local agency (City of Santa Maria) funds, local development fees, and future STIP funding.
 - The base source for cost data and schedule data is from the City of Santa Maria

SCHEDULE

Projected schedule	start - end dates	PA&ED		PS&E + R/W Support		R/W Capital		Construction Cap + CM		Total	
		1/1/2027	12/31/2028	1/1/2029	12/31/2031	1/1/2029	12/31/2031	1/1/2032	9/30/2033	1/1/2027	9/30/2033
		duration (months)									
		24		36		36		21		81	

COST BY PHASE AND FUNDING SOURCE (1000's)

Projected Costs	Funding sources:	SBCAG Admin		PA&ED		PS&E + R/W Support		R/W Capital		Construction Cap + CM		Total	
		Actuals	Forecast	Actuals	Forecast	Actuals	Forecast	Actuals	Forecast	Actuals	Forecast	Actuals	Forecast
	Measure A	\$19								\$2,783		\$19	\$2,783
	Local Agency											\$0	\$0
	Local Dev (AB1600)											\$0	\$0
	STIP - RIP Future											\$0	\$0
	SB1 Funding											\$0	\$0
	SB1 LPP Formula											\$0	\$0
	RSTP											\$0	\$0
	STIP - RIP Programmed											\$0	\$0
	Other Future (STIP- RIP, LPP-F, etc)				\$1,800		\$2,500		\$3,000		\$20,500	\$0	\$27,800
	TOTAL:	\$19	\$0	\$0	\$1,800	\$0	\$2,500	\$0	\$3,000	\$0	\$23,283	\$19	\$30,583
													\$30,602

FUNDING BY YEAR

Funding sources:	Actuals:	FY 25/26	FY 26/27	FY 27/28	FY 28/29	FY 29/30	FY 30/31	FY 31/32	FY 32/33	TOTAL
Measure A	\$19							\$1,113	\$1,670	\$2,802
Local Agency	\$0									\$0
Local Dev (AB1600)	\$0									\$0
STIP - RIP Future	\$0									\$0
SB1 Funding	\$0									\$0
SB1 LPP Formula	\$0									\$0
RSTP	\$0									\$0
STIP - RIP Programmed	\$0									\$0
Other Future	\$0		\$450	\$900	\$1,550	\$2,200	\$2,200	\$8,200	\$12,300	\$27,800
TOTAL	\$19	\$0	\$450	\$900	\$1,550	\$2,200	\$2,200	\$9,313	\$13,970	\$30,602

Project Risks/Issues	Project History