Measure A Strategic Plan - Project Data Sheet

Project Number: MSA-11
Project Name: Solvang Circulation Improvements
Sponsoring Agency: City of Solvang

Sponsoring Agency contact:

CURRENT PROJECT DESCRIPTION

Bridget Paris

Date updated:| 09/18/25
Version: #3
Cost Estimate Year:| 2025

The Solvang Circulation Improvements funds will help improve local streets and highways, consistent with the City of Solvang’s circulation element, including widening roads, installing traffic signals,

improving bicycle and pedestrian safety, and improving intersections.

The South Alisal Road Pavement Reconstruction Project will rehabilitate and widen South Alisal Road from the Santa Ynez River (Alisal Bridge) to the southerly City limits. The

Project 1: work will primarily consist of reconstruction of the existing pavement, and widening the road to meet current roadway standards and address multimodal safety issues. The Project will
include bicycle safety features such as bicycle sharrows. The final component of the Project includes upsizing an existing drainage to increase the flow and debris carrying capacity of
the culvert, and reduce the incidence of flooding of the roadway.

ASSUMPTIONS

- This project will be funded entirely by Measure A Funds and Local Funds.
- The South Alisal Road Pavement Reconstruction Project is for an amount not to exceed $600,000.

- The remaining balance $2.9 million balance for the Solvang Circulation Improvements project will be available for future projects that meet the investment plan scope.

- The City and SBCAG anticipate entering additional cooperative agreements to use these remaining funds for subsequent phases of the circulation project.

SCHEDULE
PA&ED PS&E + R/W Support R/W Capital Construction Cap + CM Total
. start - end dates NA | NA NA | NA NA | NA 1/1/2026 | 6/30/2028] 1/1/2026 | 6/30/2028
Projected schedule -
duration (months) 30 30
COST BY PHASE AND FUNDING SOURCE (1000's)
Funding sources: SBCAG Admin PA&ED PS&E + R/W Support R/W Capital Construction Cap + CM Total
Actuals | Forecast | Actuals | Forecast Actuals Forecast Actuals Forecast Actuals Forecast | Actuals | Forecast
Measure A $ 600 [ $ 3602| % 600| $ 3,602
Local Agency $ 1,100 [ $ - $ 1,100
Local Dev (AB1600) $ - $ -
Projected Costs STIP - RIP Future $ - $ -
SB1 Funding $ - $ -
SB1 LPP Formula $ - $ -
RSTP $ - $ -
STIP - RIP
Programmed $ - $ -
TOTAL:| § - $ - $ - $ - $ - $ - $ - $ - $ 600 | $ 4702 $ 600 $ 4,702
$ 5,302
FUNDING BY YEAR
Funding sources: Actuals: | FY 25/26 | FY 26/27 | FY 27/28 | FY 28/29 | FY 29/30 | FY 30/31 [ FY 31/32 | TOTAL
Measure A $600 $200 $200 $1,600 $1,600 $4,200
Local Agency $1,100 $1,100
Local Dev (AB1600) $0
STIP - RIP Future $0
SB1 Funding $0
SB1 LPP Formula $0
RSTP $0
STIP - RIP Programmed $0
Other Future $0
TOTAL $1,700 $0 $0 $0 $200 $200 $1,600 $1,600 $5,300
Project Risks/Issues Project History

-SBCAG entered into a coop agreement with the City for the South Alisal
Road Pavement Reconstruction Project in May 2020 - Completed 2020

- $3.6 M remaining for future project shown in FY 26/27 - 27/28

2040MSA Amount
$4,202,842



